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Nearly 15 years into the UCONN 2000/21st Century UConn program to rebuild, restore and enhance the University’s
Storrs campus, its Health Center and the regional campuses, the University, as the top ranked public university in New
England, continues to attract a more academically qualified, diverse and talented student body.
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UNIVERSITY OF CONNECTICUT

UCONN 2000: THE UPDATE

This is the twenty-ninth in a series of semi-annual reports to the Governor and the General Assembly
pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut General
Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut, now
known as UCONN 2000. These reports have been issued each October and April since passage of
UCONN 2000 on June 7, 1995. The law also requires a four-year progress report, which was filed
on January 15, 1999, as well as two five-year performance reviews; the first was submitted January
15, 2006 and the second is due January 15, 2011.

UCONN 2000: PROGRAM IMPROVEMENT

During this reporting period the requirements concerning UCONN 2000 contained in Public
Act 06-134 continue to be implemented. The Construction Management Oversight Committee
(CMOC) meets on a regular basis to review reports from the Office of Construction Oversight, who
monitors the project management and procurement policies and procedures. CMOC also reviews
the status of major projects and remaining code correction programs.

UCONN 2000: STATUS REPORT
MASTER PLANNING, DESIGN AND MANAGEMENT

The University’s Master Plan provides a template for the development of the university’s physical
plant and infrastructure. The 1998 Master Plan was updated in 2006 to reflect the extensive physical
changes on all the campuses resulting from the UCONN 2000 and 21st Century UConn initiatives.
The Master Plan update was necessary to assist the University in prioritizing and managing its capital
resources. The Master Plan updates data of the physical plant, assesses current and projected space
needs relative to available facilities; assesses the overall parking and transportation system including
its financial and operational aspects. The planning effort includes the Regional campuses. It
should be noted that the Master Plan will be modified throughout the project planning, design and
construction process of UCONN 2000. The Storrs Campus Master Plan Update – January 2006,
was approved by the Board of Trustees on April 11, 2006. Additionally, a plan has been developed
for athletic facilities that was presented to the Buildings, Grounds and Environment Committee of
the Board of Trustees on June 6, 2008. An update to the Depot Campus Master Plan is underway.
A Landscape Master Plan for the Storrs Campus is underway as well. The Health Center Master
Plan was finalized in 2003 with certain components updated since the 2003 plan. A School of Fine
Arts Master Plan was completed in June 2009. The plan will help the School of Fine Arts better
determine which buildings to renovation and to building additional space.
The Board of Trustees, at its June 23, 2009 meeting, approved the FY10 Capital Budget totaling
$140,500,000 million as shown in Attachment A. This amount reflects $125,590,000 for Storrs and
the Regional Campuses and $14,910,000 for the University of Connecticut Health Center.
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In February 2009, due to the downturn in the state’s economy, the Office of Policy and Management
notified the university that the scheduled FY10 bond authorization in the amount of $140.5 million
would be deferred. The delay in FY10 funding will impact the UCONN 2000 program. The new
classroom, lecture hall and faculty office buildings with a project value of $95 million will now be
constructed over four and half years instead of three. With the exception of the $10 million Gentry
project and a certain amount of planned design work for seven other projects, all other UCONN
2000 projects will be subject to delay. The deferral of the FY10 bond authorization will also have
a direct impact on funding for the UCONN 2000 line item: “Deferred Maintenance, Code/ADA
renovation, lump sum”. Impacts include delays of critically important exterior building maintenance
and utility infrastructure (water, sewer, steam) projects.
The following is a brief description of the named projects which are currently in planning, design
or construction.
Storrs & Regional Campuses
Arjona and Monteith (New Classroom Buildings)
These two original classroom buildings, are perhaps the most visible on campus, and were constructed
in 1959 with each having 68,600 square feet of space on four levels. Connected to the Monteith
building is the 4,000 square foot Schenker Lecture Hall. These two buildings are the most heavily
used classroom facilities on the Storrs campus. They also contain offices for many of the departments
within the College of Liberal Arts and Sciences. It was anticipated within the UCONN 2000 program
that these buildings would be renovated; however, 1) the cost far exceeded planned allocations and 2)
the University could not take critically important existing classroom space off-line. The current project
includes the construction of two new classroom buildings.
The replacement buildings are being developed. The west building, on the site of the former
Pharmacy Building, will consist primarily of classrooms and auditoria. The east building, on the site
of the former UConn Co-op, will contain departmental offices and classrooms. The West building
has been successfully bid and construction will begin this fall. The East building construction
documents will be complete in early 2010 with construction possible this spring pending release of
the FY 10 UCONN 2000 authorization.
Avery Point Campus Undergraduate and Library Building
During the UCONN 2000 program the need for research space was addressed with the new Marine
Sciences building, as well as construction of a new facility for Project Oceanology. With the repairs
to the Branford House, the needs for administrative space were met when new infrastructure was
installed. However, the remaining significant need is for undergraduate program space, currently
housed in the WWII era former Coast Guard facilities. This project will support new or renovated
undergraduate instructional and library space. By the end of the year the architectural/engineering
team will be selected and placed under contract; assessment, programming and design will take
approximately one year. A project to replace the existing roof and repair exterior masonry is presently
in construction.
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Beach Hall Renovations
Beach Hall was constructed in 1929 and contains research labs, offices and classrooms for various
schools in the College of Liberal Arts and Sciences. The four-story building has 83,500 square feet
of space. A general renovation (including building systems, code/ADA and interior upgrades) of the
facility is required to meet its current use. The project design phase is underway; and construction
will take place over several years. A variety of code upgrades are in process with an estimated
completion by the end of the year.

Façade improvements and
updates for the mechanical systems in the William
Benton Museum of Art are
progressing and are expected

2010. The
28,000-square-foot building,
which first opened in 1920, is
an integral part of the School
of Fine Arts.
to be completed in

Photo by
Peter Morenus

Benton State Art Museum Addition
The Museum, which consists of the former refectory building and a 2004 addition, requires repairs
to the roof and façade as well as drainage improvements. The project is currently in construction
with the project estimated to be complete by the end of the year.

The Biobehavioral Sciences
Complex off Horsebarn
Hill Road, a collection of
prefabricated metal buildings

40 years old and
14-year-old annex, house

more than
a

important research labs and
offices.

Plans are underway to

renovate portions of the complex to better accommodate

the academic and administrative
functions.

Photo by
Peter Morenus

Biobehavioral Complex Replacemen
The Biobehavioral Sciences Complex was constructed in the Horsebarn Hill quadrant of campus
between 1965 and 1974. This complex is primarily comprised of prefabricated metal buildings that
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have been used as research laboratories. In 1994, an annex was constructed adjacent to the 1974
Biobehavioral Science Building #4 providing an additional 23,300 gross square feet of research space.
The original plan for the project involved construction of a centralized facility and, upon completion,
demolition of the old buildings. Based on evaluation of the complex, renovation of HBH4 now
appears to be a more cost-effective approach than replacement. The FY10 plan provides funding for
building envelope repairs and interior room modifications. The University will renovate portions of
the complex to accommodate academic and administrative departments. The design phase for this
project began in spring 2009.
The 38-year-old Merlin D.
Bishop building, one of the

most used meeting and conference centers on the

Storrs

campus, is due for a number
of renovations, including

ADA improvements, acoustical,
lighting and instructional

technology upgrades, and new
mechanical systems.

The meet-

ing rooms in the building have
not been updated since the
building’s

1971 opening.

Photo by
Peter Morenus

Bishop Renovation
The Merlin D. Bishop Center is a 36,000 square foot facility completed in 1971 which houses the
Center for Continuing Studies. It has offices and meeting rooms which are among the most heavily
used on campus. These meeting rooms remain the same as when they were originally constructed.
Renovation of the building includes upgrades to the acoustical, lighting and instructional
technologies as well as new mechanical systems and interior finishes, ADA improvements and
window replacement. As a result of the reallocation of bond funds, planning for this project is
on hold.
Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” portion of the project name
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the
usual course of maintenance and repair.” In general, projects fall into one or more of the following
categories:
• Safety, code and ADA required improvements
• Roof and exterior repairs
• Building mechanical system improvements
• Utilities repairs and upgrades
• General building renovations
• Roads, walk and grounds
The Phase III project budget now stands at $284.7 million.
5

Engineering Building (with Environmental Research Institute)
The School of Engineering is located in five buildings on the Storrs campus. Of the five, the new
Information Technologies Engineering Building and Francis L. Castleman Building (renovated in
1991) meet academic and research program needs. The remaining three buildings, Arthur B. Bronwell Building (37,700 square feet-constructed 1968), Engineering II (58,000 square feet-constructed 1959) and United Technologies Corp. Building (UTEB) (47,000 square feet-constructed 1987),
need extensive renovations to meet the engineering academic and research programmatic needs.
The Environmental Research Institute (ERI) occupies space in the Longley School Building at the
Depot campus. This project, as originally envisioned, would consolidate the programs in these three
buildings into a new building and then demolish the old buildings. The planning phase of this
project will help determine whether new construction or renovation would best serve the University
goals. Should renovation be the preferred option, the Board of Trustees will be asked to clarify
the project definition. Currently, immediate code needs will be addressed through the Deferred
Maintenance/Code/ADA Renovation Lump Sum project line funds. A design consultant team has
been selected and pre-planning and assessment will commence in fall 2009.
Equipment, Library Collections & Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific
equipment. The equipment replacement category permits the University to replace outmoded
items with state of the art laboratory devices and computers. The funding encompasses seven
major categories: management information systems, computers, research equipment, instructional
equipment, furnishings, operational and public safety support and library materials. Library
materials are no longer purchased with UCONN 2000 funds; this expense is part of the operating
budget. The total Phase III project budget is now projected at $59.4 million.
Family Studies (DRM) Renovation
This four story building has 33,600 square feet of offices and classrooms. It was constructed in
1942 with the major occupant being the School of Family Studies. The only major construction
on the building in the past ten years was the replacement of the building roof in 1993. The interior
of the building is in poor condition with the need for all systems and finishes to be replaced and/
or upgraded. Additionally, all areas of the building need to be brought into compliance with ADA
standards along with an upgrade of the elevator. Construction is underway for the installation of a
new fire alarm system, façade repair and replacement windows, as well as a new elevator.
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The historic yellow barn adjacent to Route 195 is among
a number of agricultural

buildings on campus undergoing repairs and renovations to
enhance the farm operations.

Photo by
Peter Morenus

Farm Buildings Repairs/Replacement
The College of Agriculture and Natural Resources has over 100 buildings under its care. The
majority of these buildings are used to support the farm operations. Priorities have been set for
repair, renovation and demolition in support of instructional and research needs, with a particular
focus on achieving AAALAC accreditation. These improvements are important to the research
program of the entire University; compliance with federal requirements concerning animal care is
required for the University to remain eligible for federal grant funds. This project is currently in
construction.
Fine Arts Phase II
Numerous planning and design efforts since 1991 have evaluated the needs of the School of Fine
Arts. In light of the changes in these programs, the Storrs Center initiative, and the dispersal of the
School of Fine Arts facilities throughout the Storrs and Depot campuses since 1991, a revised Master
Plan has assessed the condition of the current facilities, updated the program requirements of the
School, and made draft recommendations to guide the use of UCONN 2000 funds at this location.
The final Master Plan document will be submitted this fall.
The flowers they cultivate and
sell are things of beauty, but
the Floriculture Greenhouse
itself leaves much to be
desired.

Constructed in 1953,
Route
195 just below the Towers
Residence Halls, is in need of
the structure, on

replacement greenhouses and

mechanicals, while renovations
are needed in the classroom
and offices located in the
building.

Photos by
Peter Morenus

Floriculture Greenhouse
This facility is located on Route 195, south of the Towers Dormitories. Constructed in 1953 it
contains 23,750 square feet of headhouse and greenhouse space. The headhouse has both classroom
lab space and support space for the greenhouse. The original materials used to construct this
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facility require a large amount of annual maintenance given the significant impact of a greenhouse
environment. The ventilation system is outdated and the glazing system requires replacement.
Current plans envision replacement of the greenhouse and renovation of the headhouse. A design
team has been selected and the assessment and programming phase has begun.
Nearly $8 million in extensive
renovations are being planned

Edward V. Gant
Science Complex, which
for the

houses the physics and math
departments, the Institute

Materials Science, and
University Information
Technology Services. The
building, constructed in the
early 1970s, has been plagued
of

by water leaks and physical

deterioration since it opened.

Photos by
Peter Morenus

Gant Building Renovations
This complex, which includes the IMS, Physics and Math buildings, was completed in the early
1970’s. The complex has a total of 238,000 square feet of space with offices, research labs, classrooms
and computer facilities. The original design of the building was so flawed that the past 30 years have
been an exercise in addressing those shortcomings. Within the UCONN 2000 program, the plaza
deck was waterproofed along with an addition of a small building on the deck. A major renovation
of the space is required to address the physical deterioration caused by bad design, to update the
facilities and to meet changed program requirements. This would include repair of the building
envelope (roofs, windows and masonry), improvement of fire alarm and fire suppression systems, and
upgrade to mechanical, electrical and plumbing systems. An architecture and engineering team has
been selected and the pre-planning work will commence in late fall 2009.
Work has begun on extensive
renovations to the Charles B.
Gentry Building, home of the
Neag School of Education.
An addition to the building
was constructed in 2004. The
renovations will center on the
original building, constructed
in

1960.

Photos by
Peter Morenus

Gentry Completion
The addition to the Charles B. Gentry Building, home of the Neag School of Education, was
completed in 2004. The next phase of the project will see a major renovation of the original 58,000
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GSF building constructed in 1960 to install a sprinkler system and improve energy consumption by
replacing windows and mechanical systems. The renovations have been designed to achieve a LEED
Silver rating from the USGBC. Construction began in May 2009 and will be complete at the end of
the year.
Intramural, Recreational and Intercollegiate Facilities (with CPIA and Fields)
This project is intended to construct facilities to meet a broad range of activities including
scholastic support space for student athletes, intramural team sports and individual recreation, and
intercollegiate athletic activity. The Burton Family Football Complex/Mark R. Shenkman Training
Center, now complete was part of this project. The next significant project to be undertaken is a
student recreational facility which is currently in the planning phase.
Jorgensen Renovation
The Jorgensen Center for the Performing Arts was constructed in 1956 for orchestra performances.
Over the years, it has been modified to accommodate events and gatherings ranging from student
functions to theater performances. The building contains five levels, including mezzanine levels
above the basement and first floor. With a total of 76,408 square feet of space, the lower floor
houses the Little Theatre, the Jorgensen Gallery, and a television studio. The upper floors contain a
2,600-seat auditorium, lobby areas, and support facilities. One of the shortcomings of the building
is the lack of a fly loft. This project will evaluate the need for such capacity. Also included in the
project are life safety, mechanical and electrical systems improvements, ADA modifications, and
perimeter drainage repairs. Construction has begun on the life safety improvements (including a new
fire alarm) and will be complete in spring 2010.
Koons Hall, one of the oldest
buildings on campus (1915),
is in line for façade repair,
window replacement, and mechanical work. The structure,
home to UConn’s Department
of Allied Health, offers five
floors of labs, offices and
classrooms.
Photos by
Peter Morenus

Koons Hall Renovation/Addition
Benjamin Franklin Koons Hall was constructed in 1915 and houses the allied health programs. It
is 28,600 square feet on five levels with classrooms, offices and labs. Within the past ten years, the
following construction activities were undertaken: roof repairs, masonry repointing and installation
of an elevator. The building is in need of general renovation work including HVAC, lighting and
utility upgrades, window and door replacements, and new interior finishes. The project is currently
in design.
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Work continues to replace
the façade of the UConn Law
School Library in Hartford.
The project, necessitated
when the original façade

work, supervised by the state

Department of Public Works,
proved to be deeply flawed,
is expected to be completed
this year.

Photo by
Peter Morenus

Law School Renovations/Improvements
In May 2000 as part of a plan to undertake a renovation of the Starr building (former Law Library
building) a facility program was developed for all original campus buildings. The new Law School
Library was added to the list of buildings requiring work.
The Law School Library was built by the Department of Public Works (DPW) and was completed
in 1996. Almost immediately, problems with water infiltration were apparent and pointed out to
DPW, but were never adequately addressed. Through a series of forensic tests, it was determined that
the water problems could only be corrected by removing the entire exterior façade and reinstalling
the waterproofing and flashing and other details.
The corrective action plan and design called for the removal of the exterior façade; new flashing installation; new waterproofing system for the structural steel and concrete masonry structural wall; reinstallation of the exterior stone façade wall with proper anchoring and structural support; removal
of windows to drain water and reinstall in watertight manner; removal and replacement of sheetrock,
carpentry and other interior materials that have water damage; and the installation of containment
systems to protected occupants from construction operations or potential release of mold or other
microbial contamination.
The University is working with the Office of the Attorney General in an effort to pursue remedies
from the original contractors. While an initial ruling held that the State’s claims were barred by the
passage of time, that decision is being appealed, and we expect the litigation to continue thereafter.
In the meantime, repairs have been undertaken. Special Act 04-2 contains a legislative authorization
for $8 million in State General Obligation Bonds for the repair work for this facility. In April 2008,
these funds were approved by the Bond Commission.
The University hired a forensic engineer and consultant (Simpson Gumpertz and Heger, Inc. of
Cambridge, MA) to investigate, identify problems and design solutions. The project has been completed under budget and on schedule.
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Manchester Hall Renovation
Manchester Hall was constructed in 1940 and has 18,300 square feet of office and classroom space.
The four-story building houses the Philosophy Department. The interior of the building is in poor
condition and needs a renovation along with the following work:
• Masonry repairs
•

Window and door replacement

•

General ADA modifications along with an elevator to make all floors accessible

•

Upgrade fire alarm system along with other code improvements

•

Upgrade ventilation system

•

Replace steam heating system

•

Replace domestic hot water system

•

Upgrade restrooms

•

Upgrade lighting systems

•

Upgrade secondary electrical system

•

Remove asbestos

As a result of the reallocation of bond funds, planning for this project is on hold.

A number of buildings at the
Depot Campus will be razed
or renovated in coming years
as the

University looks for

space to relocate several
programs and create new
space for future needs.

A

master plan is currently
being developed to explore
the

University’s options.

Photos by
Peter Morenus

Mansfield Training School Improvements
This named project provides for capital activities at the Depot Campus. Funds are earmarked for
renovations, demolition and new construction at the Depot Campus facilities to accommodate a
number of activities, including the relocation of certain Fine Arts facilities from the main campus
property to be used for the development of the Storrs Center project. A Master Plan of the Depot
Campus, which studied the condition and current uses of the buildings, assessed in particular the
historic buildings, and suggested options for the future, has been conducted this year and will be
complete by the end of 2009.
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North Hillside Road Completion
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44. The project
also provides for related utilities including gas, electrical, water, sewer and telecommunications to
the new extension. The project will enhance access to the Storrs campus directly from Route 44
and provide sorely needed relief from traffic congestion on Route 195. Additionally, both the road
and accompanying utilities will permit future development of this important area. The North
Campus is envisioned as the primary area of expansion for the main campus, permitting new
University buildings, residential capacity, public/private partnerships (including incubator space)
and other initiatives. The Town of Mansfield is supportive of the project. UCONN 2000 funds
will be augmented by $6.1 million in federal funds for this project. This project is expected to move
forward when the University has obtained the necessary environmental permits for the project.
Old Central Warehouse
The Old Central Warehouse is a structurally sound, three-story, 48,000 square foot facility built in
1957. Its size and central location in the Storrs campus Tech Quad (adjacent to the new Chemistry,
Pharmacy/Biology, Biology/Physics and other science and engineering facilities) make it a possible
candidate for renovation. An ongoing evaluation of the facility and the space needs of the Tech
Quad and Engineering Complex will assist in the programming stage of the project.
This evaluation is currently on hold.

With an ever increasing
number of students taking
psychology courses, the

35-year-old Bousfield
Psychology Building requires
renovations and an addition to
accommodate student demand.

Windows, doors, mechanical

systems and lighting all require
upgrades.

Photos by
Peter Morenus

Psychology Building Renovation/Addition
The Weston A. Bousfield Psychology Building contains 87,000 square feet and was constructed in
1974. Its three levels contain offices, classrooms, research laboratories and animal care facilities.
Previously, in the UCONN 2000 program, the animal care facilities were renovated and roofs and
plazas re-built. The programs of the Psychology Department are in increasingly high demand; with
expanded enrollment and research activity a general renovation and addition to the building are
essential. A team of architects and engineers has been selected and will be under contract and begin
design this fall.
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Residential Life Facilities
Although the quantity and the diversity of campus living arrangements were expanded under the
first two phases of UCONN 2000, much remains to be done. Some renovations of the older
dormitories, with code improvements and sprinkler installations, were accomplished. However, a
number of the older facilities still await renovation and the West Campus and Graduate Dormitory
complexes have remained essentially untouched (except for sprinkler/safety improvements) pending
a final residential facility plan. This project provides funds for renovation and construction activity
as deemed appropriate by the Board of Trustees. Multiple projects are underway or completed for the
installation of sprinkler systems, replacement of elevators, windows and roofs in various residential
facilities.

Stamford Campus Improvements
When the Stamford Downtown Campus was constructed, the majority of funds were spent on
academic building and site work. Additionally, the academic building requires HVAC system work.
As a result of the reallocation of bond funds, planning for this project is on hold.
Residents of Storrs Hall,
part of UConn’s “Old
Campus,” have been using a
modular building placed in
front of the original
structure for more than a
decade.

Design work has now

begun on an addition to the

building, which is expected to
alleviate the space crunch
and allow the

University to

remove the modular.

Photos by
Peter Morenus

Storrs Hall Addition
Earlier in the UCONN 2000 program, Storrs Hall underwent improvements to accommodate the
School of Nursing. Currently, the School has offices in a temporary modular building next to Storrs
Hall. This project provides for an addition to Storrs Hall to accommodate offices, classrooms and
clinical simulation laboratories, as well as building envelope repairs and renovations for faculty offices
in Storrs Hall. The project is currently in design.
Student Union Quad
This project includes the phased planning, design and construction of landscaped walks and other
improvements for the large green area behind the Student Union including the area previously occupied by the old School of Pharmacy buildings which were demolished during the winter of 2006.
Phase I is complete and design is starting on Phase II which will include the development of a new
terrace behind the Student Union to replace the original one displaced by the expansion of the Student Union. This project is in the construction document phase.
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Support Facility (Architectural and Engineering Services)
Architectural and Engineering Services has occupied a temporary modular building since 1987.
This project was originally planned as construction of a new 13,000 square foot permanent facility,
possibly as an addition to, or in close proximity to, the Facilities Operations Building. Planning will
determine the recommended size and approach with an emphasis on cost-efficiency. As a result of the
reallocation of bond funds, planning for this project is currently on hold.
Torrey Renovation Completion & Biology Expansion
This project is a replacement facility for the programs in the George Safford Torrey Life Sciences
Building. It will include new research and teaching laboratories, classrooms and offices for various
biology programs. Due to ongoing planning efforts, the project budget has been revised to reflect
program needs for the new buildings. As a result of the reallocation of bond funds, planning for this
project is currently on hold.
Torrington Campus Improvements
The Torrington Campus Academic Building was constructed in 1965. It has 37,000 square feet of
classrooms, teaching labs, library, office and cafeteria space. This project will support renovation,
including window and door replacement, exterior work (roof, masonry and drainage), and upgrades
to systems and interior finishes. This project is in the study phase.
Waterbury Downtown Campus
As enrollment increases at the Waterbury campus, changes will be needed to meet new enrollment
levels and program needs. The project would permit these modifications, as well as more immediate
needs. The courtyard is presently being enhanced, and the roof/AC enclosure requires minor
improvement. As a result of the reallocation of bond funds, further planning for this project is
currently on hold.

Three buildings at UConn’s
West Hartford Campus, which
serve thousands of students
annually, are scheduled for

their first extensive renovation since their construction

1960s and early
1970s. The buildings – a classroom building, a library and
the School of Social Work –
require 21st century upgrades
and functional renovations,
including new roofs. Work is
in the late

scheduled to be phased in over
several years.

Photos by
Peter Morenus

West Hartford Campus Renovations/Improvements
The major buildings on the West Hartford campus are: Library Building (67,700 square feet of
space), School of Social Work (34,000 square feet of space) and the Undergraduate Building (67,400
14

square feet of space). These buildings were constructed in 1964, 1968 and 1971 respectively.
Virtually no renovation or expansion has taken place in the intervening decades. In order for the
buildings to meet their functional needs for the twenty-first century renovations/improvements are
needed on all buildings. The renovations are being phased over several years. Roof replacement of
the Library and Undergraduate Buildings has started construction; a preliminary study of the HVAC
systems and sidewalk/parking/ADA upgrades is under review. The School of Social Work façade and
roof repair project is out for bidding with an anticipated construction start in late fall 2009. Other
design projects include ADA upgrades at various buildings, campus wide electrical upgrades, and
road replacement and repair.

Fifty-six years after its
construction, the W.B.
Young Building, which houses
laboratories, classrooms and
offices, is slated for a major
renovation. One of the busiest
buildings on campus, thousands
of students enrolled in the

College of Agriculture and
Natural Resources march

through the structure annually.

Work will begin on the

exterior of the building and
its mechanical systems before
moving inside.

An architectural

and design team is expected to
be selected soon.

Photos by
Peter Morenus

Young Building Renovation/Addition
This building was constructed in 1953 and has 71,937 square feet of office, classroom and lab spaces.
The occupant of the building is the College of Agriculture and Natural Resources. Additionally,
within the College of Agriculture and Natural Resources, the Nutritional Sciences Department is
housed in the Jones Building. This building, because of its lab needs and generally poor condition
of all its systems, was slated for a full renovation and an addition should space needs require. The
renovation work is the first order of business, with the project scope including replacement of
windows, repointing of masonry, restroom renovations, and upgrading of mechanical systems
(including laboratory ventilation). An architecture and engineering team has been selected and is
expected to commence design in fall 2009.
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Renovations of the Massey
Auditorium, located in the
UConn Health Center’s
Academic Building, have
been completed. The project
included upgrades to the

audio/visual and teaching technologies, lecture-style tiered
tables for students, new

seating, ceilings and lighting.

Work at the Health Center

also involved the relocation
and expansion of the

Skills Program.

Clinical

Photos provided++++++ by
Health Center

Health Center

CLAC Renovation
This project entails renovations to the building housing the Center for Laboratory Animal Care. The
59,000 square foot facility was built in 1972. The focus of the renovation work for the facility will
be the replacement of the aged mechanical systems and lab casework. The planning study for the
Health Center’s Center for Laboratory Animal Care (CLAC), renovations, is complete. The Pre-Design phase of the project is complete and schematic design is underway. The full design is anticipated
to be complete in early 2010. This project’s schedule may be impacted due the postponement of the
FY10 bond allocation.
Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” part of the project name as
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the
usual course of maintenance and repair.” In general, projects fall into one or more of the following
categories:
•

Roof and exterior repairs

•

Safety, code and ADA required improvements

•

Building mechanical system improvements

•

Utilities repair and upgrades

•

Classroom renovations

•

Roads, walks and grounds

The twelve-year project total is $47.3 million.
Planning for several projects is underway including re-roofing Building A, Main Building exterior
façade study and caulking, paving improvements, and various HVAC, electrical and fire alarm
system upgrades. Many of these projects are now on hold due the postponement of the FY10 bond
allocation.
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Several projects are complete or nearly complete under the DM/Code/ADA Renovation category.
The large infrastructure related projects in construction are:
•
•
•

Electric Heat Conversion Project: Construction for this energy cost reduction project is
complete and energy savings are being realized.
Cooling Coil Conversion Project: This project is complete and the energy and operational
savings will be realized beginning with the next heating season.
Main Building Back-up Chiller Replacement: Construction is 90 % complete to replace
the chiller. The chiller will provide back-up cooling capacity for the Main UCHC building.
Completion is scheduled for the summer of 2009.

Dental School Renovation
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118
square feet. Most of these areas remain the same as when they were originally constructed in 1975
and are in need of major renovations to bring the facilities in line with current code and accreditation standards. The renovations will be accomplished in phases and will be guided by a detailed
planning study for the School of Dental Medicine. The first phase of this project, the Pre-Clinical
Teaching Lab renovations, is underway.
Based on the Dental School Master Plan study, design work for renovations is complete and ready
for bidding. This project will relocate and expand the teaching space and incorporate a teaching
simulation center into the Dental School’s teaching labs. The renovations are scheduled for to begin
in late 2009.
Equipment, Library Collections and Telecommunications
These funds support the Health Center’s equipment, library collections and telecommunications
infrastructure. More specifically, the project line covers computers, management information systems, research equipment, instructional equipment, furnishings, and operational and public safety
support and library materials. Outmoded items must be replaced with equipment that is necessary
to support research and instructional activities, maintain building compliance, conserve energy, and
provide a safe environment for the students, staff, and those who use Health Center services. The
twelve-year project total is $74.1 million.
Library/Student Computer Center Renovation
This project focused on major renovations to the Lyman Maynard Stowe Library. The library service
areas were reorganized and consolidated, new computer learning and resource areas were added and
the student 24 hour study rooms were expanded. The renovations to the book stack areas were also
included as part of the project and with the exception of one final book stack area, the construction
is complete and the spaces are in use by the students.
Main Building Renovation
The Health Center’s enormous main building includes access areas used by the general public as well
as research, academic and clinical space. This renovation’s focus would be the building’s research facility, major building systems and public areas. The facility consists of seven floors, which house over
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200 research labs and support space, and four floors of mixed use that include classrooms, student
support spaces, operations support and mechanical spaces. Over the life of the building, no substantial renovations or upgrades have been undertaken. This major project will be accomplished over the
entire life of Phase III of the UCONN 2000 program.
An early phase of this project, the Clinical Skills Renovation, was completed in December 2007. This
project renovated a portion of the Main Building to allow for the relocation and expansion of the
Clinical Skills teaching program. The expanded program includes the use of a life-size programmable
mannequin with a computerized graphical user interface used to teach clinical and decision making
skills during realistic patient care scenarios.
The next phase of the Main Building renovation focuses on the Health Center’s largest research
facility, the “L” (LAB) building, which houses over 200,000 square feet of research labs and support
space. The goal of the project is the phased replacement of the building heating and air conditioning, electrical, and plumbing systems and renovations to the lab spaces across seven floors of the
building,
The design team is 95 % complete with the pre-design study phase for the project. The scope of
work for the renovation is being defined; however, it will be limited by the funds available. The renovations will be phased over several years. This project’s schedule may be impacted due the postponement of the FY10 bond allocation.
Medical School Academic Building Renovation
The Academic Building was built in the late 1960’s to house the Schools of Medicine and Dental
Medicine. The 181,880 square foot facility includes classrooms, laboratory space, lecture halls,
bookstore, and academic and administrative support areas for both schools. This project will provide
for renovations to approximately 60,000 square feet of the existing Academic Building and support
facilities. Renovations will focus on lecture halls, classrooms and student support spaces.
The first phase of this project, renovations to the Patterson and Massey Auditoria, the Health
Center’s two main teaching auditoria is complete. The renovations transformed the outdated
education spaces into state of the art lecture halls by replacing all of the finishes, providing multilevel lighting control, replacing theater style seating with a fixed table/chair system, and providing a
new audio visual systems. The next phase of renovations will be focused on student center space and
infrastructure improvements. These renovations cannot begin until the L building renovations are
complete and departments in the Academic Building are moved to all renovation work to begin.
Research Tower
UCHC completed the purchase of 400 Farmington Avenue on February 1, 2007. The 113,000 gross
square foot building and 25 acre parcel of land will be renovated to meet the significant need for
additional research and incubator space. The need for additional space is based on three important
variables:
• Development of the core lab for the UConn Stem Cell Initiative, which will do work on human
embryonic stem cells. There is a need for 26,000 square feet of wet lab and associated space.
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•
•

Housing additional research activities most closely associated with the work of the Stem Cell
Initiative. It is estimated that 73,000 gross square feet will be needed.
Incubator space for small businesses created by UConn research or wishing to be near UConn
research. Approximately 12,000 gross square feet is needed for this type of use.

Status of the project:
The renovations work is 30% complete at this time with all major activities underway. Goody
Clancy is the architect of record and FIP Construction is the Construction Manager for the project.
Environmental work to clean up an existing underground fuel oil spill is ongoing with early indications of positive results. The entire renovation is scheduled for completion in the spring of 2010.
Support Building Addition/Renovation
The Health Center has relocated almost all of the administrative activity across the street from the
core campus, to the facility at 16 Munson Road which was acquired in 2004. The only significant
function remaining at the former Administrative Services Building is the Computer Center (now
called the Data Center).
The Board of Trustees has approved that the Data Center be relocated. The support building addition/renovation will provide for the construction of a new, freestanding, approximately 5,000 square
foot building next to the main building at 16 Munson Road to house the Data Center, with underground utility infrastructure from the core campus to enhance power reliability. The project is currently on hold pending a review of the future use of the Administrative Services Building

UCONN 2000: SET-ASIDE CONTRACTOR SUMMARY

Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned
businesses on UCONN 2000 program projects, including those owned by women and minorities
(“set-aside” contractors). Since Fiscal Year 1996, construction and related contracts for the UCONN
2000 program totaled $1.423 billion from all fund sources; $1.224 billion is strictly UCONN 2000
funds. As of September 2009, Connecticut businesses have accounted for $1.2 billion of the total
contracted dollars with “set-aside” general contractors and subcontractors accounting for $299.7 million. Overall, small business participation has amounted to $174.7 million, minority business participation has amounted to $41.15 million, and women-owned business participation has amounted
to $84.8 million.

UCONN 2000: FINANCE

Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the
General Assembly is to provide, among other things, information on the number of projects and
securities authorized, approved and issued; the payment of debt service requirements, and the
payment of principal and interest on the UCONN 2000 securities; and the amount of investment
earnings. This section provides that information.
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General Obligation Bonds Secured by the State’s Debt Service Commitment
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 1995,
between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as Trustee
(now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the State
Bond Commission on December 21, 1995 approved the Master Indenture of Trust. UConn’s Board
of Trustees and the Governor approve the subsequent Supplemental Indentures for each bond issue.
The University and Office of the State Treasurer, working in conjunction, manage the Debt Service
Commitment Bond sale process.
General Obligation Debt Service Commitment Bonds – Bond Issues Completed
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are listed
UCONN 2000 GO-DSC Bonds
Date of Issue

Par Amount

TIC (1)

Phase I			
February 21, 1996
$ 83,929,714.85
April 24, 1997
124,392,431.65
June 24, 1998
99,520,000.00
April 8, 1999
79,735,000.00
Phase II & III			
March 29, 2000
$130,850,000.00
April 11, 2001
100,000,000.00
April 18, 2002
100,000,000.00
March 26, 2003
96,210,000.00
January 22, 2004
97,845,000.00
March 16, 2005
98,110,000.00
March 15, 2006
77,145,000.00
April 12, 2007
89,355,000.00
April 16, 2009
144,855,000.00
Sub-Total Phases I, II & III $1,321,947,146.50 		
Refunding Bonds			
January 29, 2004
$216,950,000.00
March 15, 2006
61,020,000.00
April 12, 2007
46,030,000.00
Sub-Total Refunding Bonds $324,000,000.00

General Obligation
Bond Issue

4.94%
5.48%
4.78%
4.46%

1996 Series A
1997 Series A
1998 Series A
1999 Series A

5.42%
4.54%
4.74%
3.97%
3.76%
4.20%
4.20%
4.10%
4.01%

2000 Series A
2001 Series A
2002 Series A (2)
2003 Series A (3)
2004 Series A (4)
2005 Series A (5)
2006 Series A (6)
2007 Series A (7)
2009 Series A (8)

3.55%
4.17%
4.19%

2004 Series A Refunding (4)
2006 Series A Refunding (6)
2007 Series A Refunding (7)

TIC is the true interest cost reflecting the interest rate for the time value of money across an entire
bond issue.
(1)
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The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State
Treasurer.
(3)
The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the original
issue premium, totaled $100,000,000 available for projects.
(4)
The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A Bonds
were issued under a single Official Statement with a par amount of $216,950,000. The GO-DSC
2004 new money bonds totaled $100,000,000 for projects, funded by the $97,845,000 par amount
plus $2,155,000 of the original issue premium, and the GO-DSC Refunding 2004 Series A Bonds
provided $223,160,000 for a refunding escrow. Additional proceeds including premium funded the
refunding escrow and the costs of issuance.
(5)
The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II authorizations
accounted for $50 million and Phase III for $50 million.
(6)
The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A Bonds
were issued under a single Official Statement with a par amount of $138,165,000. The GODSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, funded by
the $77,145,000 par amount plus $1,835,000 of the original issue premium, and the GO-DSC
Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow. Additional proceeds
including premium funded the refunding escrow and the costs of issuance.
(7)
The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A Bonds
were issued under a single Official Statement with a par amount of $135,385,000. The GO-DSC
2007 Series A Bonds new money totaled $89,000,000 available for projects, and the GO-DSC
Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding escrow. Additional
proceeds including premium funded the refunding escrow and the costs of issuance.
(2)

The GO-DSC 2009 Series A Bonds par amount of $144,855,000 plus $5,145,000 of the original
issue premium, totaled $150,000,000 available for projects.
(8)

The thirteen series of UCONN 2000 General Obligation DSC bonds issued to fund projects
total $1,321,947,146.50 in par value and provided $1,330,000,000 for UCONN 2000 project
spending. (Excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006 and
2007 Series A Bonds.) The remaining balance, together with accrued interest and net original issue
premium, funded the costs of issuance and deposits to the State Treasurer. Additionally, the Fifteenth
Supplemental Indenture has remaining authorizations of $105,000,000 for future bonding of
UCONN 2000 projects.
General Obligation Debt Service Commitment Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment. To date,
ninety-four projects, totaling $1,435,000,000 have been authorized to receive General Obligation
Debt Service Commitment bond proceeds, as follows:
Phases I & II
Agricultural Biotechnology Facility Completion
Agricultural Biotechnology Facility
Alumni Quadrant Renovations
Avery Point Marine Science Research Center-Phase I
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Authorized
$3,000,000.00
9,400,000.00
11,183,623.91
30,000,000.00

Avery Point Marine Science Research Center-Phase II
Avery Point Renovation
Benton State Art Museum Addition
Business School Renovation
Central Warehouse New *
Chemistry Building
Deferred Maintenance & Renovation Lump Sum
Deferred Maintenance & Renovation Lump Sum Balance
East Campus North Renovations
Equipment, Library Collections & Telecommunications
Equipment, Library Collections & Telecommunications Completion
Gant Plaza Deck
Gentry Renovation
Grad Dorm Renovations
Heating Plant Upgrade
Hilltop Dormitory Renovations
Ice Rink Enclosure
International House Conversion **
Litchfield Agricultural Center-Phase I
Mansfield Apartments Renovation
Mansfield Training School Improvements
Monteith Renovation
Music Drama Addition *
North Campus Renovation
North Superblock Site & Utilities
Northwest Quadrant Renovation-Phase I
Northwest Quadrant Renovation-Phase II
Parking Garage-North
Pedestrian Walkways ***
School of Business
School of Pharmacy
Shippee/Buckley Renovations
South Campus Complex
Stamford Downtown Relocation-Phase I
Student Union Addition
Technology Quadrant-Phase IA
Technology Quadrant-Phase II
Torrey Life Science Renovation
Towers Renovation
Underground Steam & Water Upgrade-Phase I
Underground Steam & Water Upgrade Completion-Phase II
Waring Building Conversion
Waterbury Property Purchase
West Campus Renovations
White Building Renovation
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7,254,246.03
4,875,717.46
700,000.00
7,958,470.42
6,933,751.77
53,062,000.00
40,798,259.65
117,386,096.72
7,382,604.53
60,500,000.00
105,812,000.00
7,287,174.10
9,664,596.69
2,928,227.59
9,969,000.00
8,176,528.89
3,280,000.00
886,134.00
1,000,000.00
2,071,000.00
3,500,000.00
444,348.00
7,400,000.00
10,996,050.15
7,668,000.00
2,001,000.00
30,000,000.00
9,658,000.00
6,074,000.00
25,652,366.00
88,609,000.00
6,920,000.00
12,251,000.00
55,781,471.55
44,622,633.00
39,993,000.00
34,120,000.00
251,109.43
17,950,243.11
6,000,000.00
6,000,000.00
11,452,000.00
200,000.00
519,507.20
2,427,268.80

Wilbur Cross Building Renovation
19,999,571.00
Phase I & II Totals
$962,000,000.00
* Board of Trustees Added Project 2/22/2001
** The International House Conversion is also known as the Museum of Natural History
*** The Pedestrian Walkways is also known as Fairfield Road Pedestrian Mall
Phase III – Storrs and Regional Campuses
Arjona and Monteith (new classroom buildings)
Avery Point Campus Undergraduate and Library Building
Avery Point Renovation
Beach Hall Renovations
Benton State Art Museum Addition
Biobehavioral Complex Replacement *
Deferred Maintenance/Code/ADA Renovation Lump Sum
Engineering Building (with Environmental Research Institute)
Equipment, Library Collections & Telecommunications
Family Studies (DRM) Renovation
Farm Buildings Repairs/Replacement
Fine Arts Phase II
Floriculture Greenhouse
Gant Building Renovations
Gentry Completion
Intramural, Recreational and Intercollegiate Facilities
Jorgensen Renovation
Koons Hall Renovation/Addition
Lakeside Renovation
Law School Renovations/Improvements
Mansfield Training School Improvements
Natural History Museum Completion
North Hillside Road Completion
Old Central Warehouse **
Psychology Building Renovation/Addition
Residential Life Facilities
School of Pharmacy/Biology Completion
Stamford Campus Improvements
Storrs Hall Addition
Student Union Addition
Torrey Renovation Completion and Biology Expansion
Torrington Campus Improvements
Waterbury Downtown Campus
West Hartford Campus Renovations/Improvements
Young Building Renovation/Addition
Total — Storrs and Regional Phase III
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Authorized
$49,100,000.00
1,300,000.00
447,282.54
1,500,000.00
3,400,000.00
100,000.00
127,991,292.46
1,500,000.00
48,914,575.00
3,700,000.00
3,745,000.00
1,750,000.00
600,000.00
1,000,000.00
10,000,000.00
31,500,000.00
2,200,000.00
100,000.00
3,800,000.00
15,150,000.00
3,000,000.00
500,000.00
1,250,000.00
126,000.00
750,000.00
1,800,000.00
6,000,000.00
500,000.00
550,000.00
13,000,000.00
1,000,000.00
500,000.00
300,000.00
4,800,000.00
750,000.00
$342,624,150.00

HEALTH CENTER
CLAC Renovation Biosafety Level 3 Lab
Deferred Maintenance/Code/ADA Renovation Sum — Health Center
Dental School Renovation
Equipment, Library Collections and Telecommunications - Health Center
Library/Student Computer Center Renovation
Main Building Renovation
Medical School Academic Building Renovation
Research Tower***
Support Building Addition/Renovation****
Total — Health Center Phase III

$1,030,000.00
24,505,125.00
3,525,000.00
41,155,725.00
1,150,000.00
3,645,000.00
3,700,000.00
51,565,000.00
100,000.00
$130,375,850.00

TOTAL PHASE III PROJECTS

$473,000,000.00

TOTAL GO-DSC BONDS: PHASE I, II AND III PROJECTS

$1,435,000,000.00

* The Biobehavioral Complex Replacement was redefined by the BOT 6/24/2008.
** The Old Central Warehouse was added by PA-07-108 effective 7-1-2007
*** The Research Building was clarified to include construction or purchase and renovation by the
BOT 9/26/2006.
**** The Support Building Addition/Renovation was clarified to include construction by the BOT
8/1/2007.

General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. The University achieved a total of $20.9 million in gross debt services savings
for Connecticut taxpayers by issuing several series of General Obligation DSC Refunding Bonds as
follows.
On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecticut
taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding 2004
Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 1998,
2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds.
Debt service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or
$10,117,718.77 on a net present value basis (4.53% savings over refunded bonds debt service)
spread across fiscal years 2004 to 2020.
On March 15, 2006, the University achieved $4.0 million in debt service savings through the
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and
2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 2006
to 2020.
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On April 12, 2007, the University achieved $1.7 million in debt service savings through the issuance
of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A Bonds.
Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 General
Obligation DSC Bonds. Debt service savings amounted to $1,680,056.23 on a gross cash debt
service savings basis, or $1,387,269.87 on a net present value basis (2.97% savings over refunded
bonds debt service) spread across fiscal years 2008 to 2022.
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike the
UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the State’s
General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues of the
University as defined in the particular bond series indenture.
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-sufficient
as defined in the Act. The self-sufficiency finding by the University must be submitted to and
confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the bonds.
Once approved, the Special Capital Reserve Fund is funded at issuance by the University to meet the
minimum capital reserve requirement.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual
Report to the General Assembly provide information on the number of projects and securities
authorized, approved and issued; the payment of debt service requirements, and the payment of
principal and interest on the UCONN 2000 securities; and the amount of investment earnings. The
UCONN 2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued
to date are listed below.
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of Trust,
dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as successor to
State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The Board of
Trustees approved the Master Indenture on November 8, 1996.
The University’s Board of Trustees and the Governor approve the subsequent Supplemental
Indentures for each Special Obligation bond issue. The University and Office of the State Treasurer,
working in conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special
Obligation Student Fee Revenue Bonds issued to date are summarized below:
UCONN 2000 SO-SFR Bonds
Date of Issue

Par Amount

TIC (1)

February 4, 1998
June 1, 2000
February 14, 2002
February 27, 2002

$ 33,560,000
$ 89,570,000
$ 75,430,000
$ 96,130,000

5.08%
6.02%
4.94%
4.89%
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Special Obligation
Student Fee Revenue Bond Issue
1998 Series A
2000 Series A (2)
2002 Series A
Refunding 2002 Series A

On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up to
a principal amount not to exceed $30,000,000 for construction of the South Campus Residence and
Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and provide
for costs of issuance. The University managed the issuance and sale of these bonds and realized a
favorable true interest cost over the term. Debt service for these bonds is paid from the student
Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further defined in
the Indenture of Trust. Such pledged revenues also help support future operation and maintenance
costs for facilities built or renovated through UCONN 2000.
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 2000.
Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop Student
Rental Apartments, and Parking Garage South. They also provided for capitalized interest and costs
of issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were defeased in substance
on February 27, 2002, as further described below, and are no longer reflected as outstanding debt on
the University’s financial statements.
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16,
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations,
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including
Greek Housing), and North Campus Renovations (including North Campus Student Suites and
Apartments).
Special Obligation Student Fee Revenue Bonds - Projects
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special
Obligation Student Fee Revenue bond proceeds (some of these projects were also supported by
General Obligation bonds or other funding) as follows:
Special Obligation Bonds

Authorized& Issued

Alumni Quadrant Renovations (1)
$ 7,000,000
(1)
East Campus North Renovations
1,000,000
Hilltop Dormitory New
21,000,000
Hilltop Student Rental Apartments
42,000,000
North Campus Renovation (including North Campus Student Suites & Apartments) (1) 45,000,000
Parking Garage-South (1)
24,000,000
Shippee/Buckley Renovations
5,000,000
South Campus Complex
30,000,000
Towers Renovations (including Greek Housing) (1)
14,180,000
Total
$189,180,000
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Special Obligation Student Fee Revenue Bonds - Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. On February 27, 2002, the University achieved debt service savings of
$3,553,672 on a gross cash debt service savings basis, or $2,383,106 on a net present value basis
(3.036% savings over refunded bonds debt service) through its issuance of $96,130,000 of the
UCONN 2000 Student Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued
pursuant to the Special Obligation Master Indenture and the Special Obligation Student Fee
Revenue Bonds Third Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to
take advantage of favorable market conditions to advance refund and defease in substance all of the
$89,570,000 of Student Fee Revenue 2000 Series A Bonds outstanding. Proceeds were deposited
with the Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call
premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-Exempt
Governmental Lease Purchase Agreement secured by the University’s general obligation for the
Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project.
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately
negotiated documents and agreements in two parts. On December 18, 2003, the University
entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement
with a reported nominal interest rate of 4.42% compounded monthly to finance the design and
construction of a combined heat and power plant. On August 15, 2005, the University amended the
agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate compounded
monthly (resulting in a combined interest rate of approximately 4.5%).
The Heating Plant Upgrade project is a named project under UCONN 2000. The Cogeneration
facility is a linchpin of the University’s commitment to energy efficiency and is expected to generate
substantially all of the needs for electrical power, heating and cooling on the Storrs campus. Cost
avoidance achieved through the construction and operation of the facility is expected to provide
funds to pay the debt service. An earlier phase of the Heating Plant Upgrade project was funded
with UCONN 2000 General Obligation DSC bonds as listed above.
The lease is not rated by the credit rating agencies but as UCONN 2000 debt it is weighted in their
credit rating analysis of the UCONN 2000 General Obligation and Special Obligation programs.
Debt Service
Pursuant to Section 10a-109x of the Connecticut General Statutes, the Semiannual Report to the
General Assembly is to list the payment of debt service requirements and the payment of principal
and interest on the UCONN 2000 securities.
General Obligation Debt Service Commitment Bonds
The State General Fund pays the debt service and any arbitrage rebate due on the University’s
General Obligation Debt Service Commitment Bonds. The University pays the debt service on the
Special Obligation Student Fee Revenue Bonds from its own resources.
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As of September 30, 2009:
•

Since the program’s inception in 1996, total UCONN 2000 General Obligation Debt Service Commitment
debt service (which is paid by the state) amounted to $1,936.5 million, representing $1,314.4 million of
principal and $622.1 million of interest (including the Refunding Bonds but net of refunded debt).

•

Of this amount, debt service of $801.3 million, representing $469.5 million of principal and $331.8 million of
interest (including capital appreciation bonds) has been paid.

•

Future debt service requirements amount to $1,135.2 million representing $844.9 million of principal and
$290.3 million of interest (including capital appreciation bonds).

For the fiscal year ending June 30, 2009, the Debt Service Commitment paid for the University’s General
Obligation Bonds amounted to $100.7 million (representing $63.3 million of principal and $37.4 million of
interest).
Special Obligation Student Fee Revenue Bonds
From time to time, the University may issue Special Obligation Bonds secured by certain revenue flows including
student fees. The University is responsible for paying the debt service and any arbitrage rebate due on its Special
Obligation debt. All other things equal, the Special Obligation bonds incur proportionally more interest expense
because they are generally issued for terms of up to approximately thirty years compared to twenty years for the Debt
Service Commitment bonds. The longer maturities generally represent the cost of the assets financed by the bonds
being spread over the student populations utilizing the assets.
As of September 30, 2009:
•

Total UCONN 2000 Special Obligation Student Fee Revenue debt service (which is paid by the University)
amounted to $392.6 million, representing $205.1 million of principal and $187.5 million of interest (including
the Special Obligation Student Fee Revenue Refunding 2002 Series A Bonds net of refunded debt service).

•

Of this amount the University had paid debt service of $113.1 million (representing $32.3 million of principal
and $80.8 million of interest).

•

Debt service remaining totals $279.5 million comprising $172.8 million of principal and $106.7 million of
interest (including capital appreciation bonds).

For the fiscal year ending June 30, 2009, the University paid from its own resources Special Obligation Bond debt
service of $13.2 million (representing $4.5 million of principal and $8.7 million of interest).
The UCONN 2000 Special Obligation Student Fee Revenue 1998 Series A Bonds carry the State Special Capital
Reserve Fund. Consequently, pursuant to Section 909 of the Special Obligation Indenture on or before December
1, annually, if the SCRF amount falls below the required minimum capital reserve the Chairman of the Board of
Trustees is to file a Certification with the Secretary of the Office of Policy and Management and the State Treasurer
to replenish the Special Capital Reserve Fund. Upon such notification there is deemed to be appropriated, from the
State General Fund, sums necessary to restore each Special Capital Reserve Fund to the required minimum capital
reserve. To date the University’s Debt Service Requirement has been fulfilled as pledged in the Indenture, and no
such certification has been required.
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Tax-Exempt Governmental Lease Purchase Agreement
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-Exempt
Governmental Lease Purchase Agreements. The two financing tranches provided $81,900,000 of
funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade project. TaxExempt Governmental Lease Purchase Agreement debt Service payments commenced on January 29,
2006.
Debt is to be paid in 240 monthly installments of $517,135 each. Over the life of the financing,
debt service totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal.
As of September 30, 2009:
•

The University had paid down the Tax-Exempt Governmental Lease Purchase Agreement debt
service by $23.2 million (representing $10.3 million of principal and $12.9 million of interest).

•

Remaining debt service amounts to $100.8 million (representing $71.5 million of principal and
$29.3 million of interest).

For the fiscal year ending June 30, 2009, the University paid from its own resources Tax-Exempt
Governmental Lease Purchase Agreement debt service of $6.2 million (representing $2.9 million of
principal and $3.3 million of interest).
Investment of Debt Proceeds - Management, Investment and Earnings
The proceeds of the sale by the University of any bonds are part of the Trust Estate established
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, with
this exception: the Costs of Issuance account funded by the University’s General Obligation Debt
Service Commitment bonds may be held and invested by the State Treasurer’s Office in a segregated
account. The Special Obligation Master Indenture has similar Trust Estate provisions. The Trustee
Bank holds all of the Special Obligation bond proceeds received at issuance including the Costs of
Issuance account.
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond
proceeds were deposited with the Office of the State Treasurer and treated like state bond proceeds,
including payments made to vendors through the Office of the State Comptroller. Subsequently, the
Office of the Attorney General opined that the University, and not the state, issues UCONN 2000
bonds. Accordingly, upon advice of bond counsel and in conformity with the Master Indenture of
Trust, Debt Service Commitment Bond construction fund proceeds were deposited to the Trustee
Bank and disbursed as directed by the University pursuant to the Indenture. The UCONN 2000
General Obligation Debt Service Commitment Bond proceeds for costs of issuance are still treated
like state bond proceeds and deposited with the Office of the State Treasurer and disbursed through
the Office of the State Comptroller.
The Indentures of Trust provide that the University is authorized and directed to order each
disbursement from the Construction Account held by the Trustee upon a certification filed with
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. The
Indentures provide that such certification shall be signed by an Authorized Officer of the University
and include certain disbursement information. Once the Authorized Officer certification filings are
made, the University can directly disburse payments.
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The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service, the
relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory restrictions.
In addition to meeting those requirements, the University’s general investment policy is to balance
an appropriate risk-return level, heavily weighted towards safety of assets, with estimated cash flow
needs and liquidity requirements. The University is also mindful that the rating agencies, bond
buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio.
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account.
The General Obligation Debt Service Commitment Refunding 2007, 2006 and 2004 Series A Bond
proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local Government
Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements.
It has been the University’s practice to invest all of the Special Obligation new money bond proceeds,
including the debt service funds, in dedicated STIF accounts, with the exception of the 1998 Special
Obligation Special Capital Reserve Fund which from time to time has also been invested in longer
term “AAA” rated federal agencies’ fixed income Investment Obligations as defined in the Special
Obligation Indenture of Trust.
The Special Obligation Student Fee Revenue Refunding 2002 Series A Bond proceeds, other than
the costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee
Bank in an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government
Securities (“SLGS”), and cash pursuant to the Escrow Agreement.
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the
Trustee Bank. The University’s Special Obligation bond investment earnings are part of the pledged
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.
Fiscal year end June 30, 2009, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not
including the refunding escrow) investment earnings amounted to $41,626.36 (cash basis).
Investment earnings on the Special Obligation Student Fee Revenue 2002 Series A Bonds Refunding
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt service
payments on the defeased bonds. Similarly, investment earnings on the General Obligation Debt
Service Commitment 2007, 2006 and 2004 Series A Bonds Refunding Escrow Accounts flow to
their respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments
on the defeased bonds.
On December 29, 2005, the University received $15,847,241.65 representing the last advance of
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase
Agreement for the Heating Plant Upgrade Cogeneration facility. These funds, and the related
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investment income, are for uses related to the Cogeneration financing and were deposited in a
dedicated STIF account. During December 2006, part of the remaining proceeds, representing the
initial December 18, 2003 financing, was yield restricted by investing it in a dedicated Tax Exempt
Proceeds Fund. Tax-Exempt Governmental Lease Purchase Agreement investment income for the
fiscal year ending June 30, 2009 amounted to $67.58 (cash basis).
Future UCONN 2000 Debt Issuance
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations for
the General Obligation bonds secured by the State’s Debt Service Commitment.
UCONN 2000 Phase III provided for an additional $1,300,000,000 of funding with University
General Obligation bonds secured by the State’s Debt Service Commitment. As of September 30,
2009 $473,000,000 of Phase III has been authorized by the Board of Trustees and the Office of the
Governor, of which $105,000,000 remains unissued. During Fiscal Year 2010, the University plans
to issue a new money UCONN 2000 General Obligation Debt Service Commitment Bond series.
At this time there are no Board of Trustee authorizations to issue Special Obligation bonds for
UCONN2000 projects. However, the University has in the past and could again issue Special
Obligation securities for certain projects that have a financial self-sufficiency capacity and/or if
aggregate pledged revenues are sufficient to meet requirements of the Special Obligation Indenture.
Additionally, while there are no Board of Trustee authorizations at this time, the University could
enter into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act such as the
Governmental Lease Purchase Agreement.
Market conditions and other factors might also lead to the issuance of General Obligation, Special
Obligation, or other refunding debt in the future.
Credit Ratings
As of September 30, 2009, the UCONN 2000 General Obligation Debt Service Commitment
bonds were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by
Fitch Investors Service. The UCONN 2000 Special Obligation Bonds not secured by SCRF were
rated “AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service. Fitch Investors Service
does not rate the Special Obligation bonds not secured by SCRF.
The Special Obligation Bonds Series 1998-A carries a Special Capital Reserve Fund and is rated “AA”
by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“ by Fitch. It is a strong vote of confidence in the
University that Moody’s ranks all these bonds the same as the State’s General Obligation Bond “Aa3”
credit rating.
In addition to the underlying credit ratings, municipal bond insurance from FGIC, MBIA and
FSA secure certain maturities of several of the above bond issues. Originally, the insurance provided
“AAA” credit ratings. The bond insurers have experienced a series of downgrades since calendar year
2008. As a result the FSA insured bonds carry the insured ratings of “AAA” by Standard & Poor’s
and “AA+” by Fitch Investors Service and “Aa3” by Moody’s Investors Service, and the underlying
credit ratings for the UCONN 2000 bonds now exceed the credit ratings of FGIC and MBIA.
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Credit Rating History
Since the inception of UCONN 2000, the University’s bonding program has experienced a favorable
credit rating history, including several credit rating upgrades.
The capital markets have recognized the tangible benefits to the state’s economy of meeting
the infrastructure and educational goals of the program, as well as the University’s success in
implementing them. A high quality credit rating not only provides the state and the University with
less expensive access to the capital markets but also supports the state’s quality reputation among
investors. A University milestone occurred in 2002 with the achievement of the high-grade “double
A” credit-rating category from Moody’s Investors Service for both its General Obligation and Special
Obligation bonds.
February 1996: the first issue of the University’s General Obligation Bonds secured by the state’s
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-”
by Standard & Poor’s and “AA-” by Fitch.
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this
nascent program. At the time of issuance, the state SCRF enhancement allowed the bonds to obtain
an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” from Moody’s
Investors Service. The bonds were subsequently covered by municipal bond insurance and upgraded
to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service.
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”.
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from
“A1”.
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond
“stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s.
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from
“Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any bond
insurance security enhancement on any maturity, another successful first-time accomplishment for
the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee Revenue 1998 Series A
Bonds, which are secured by the state SCRF, at this time to “Aa3” from “A1”.
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3”
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-grade”
bond category and impacted the underlying credit on all outstanding Special Obligation Student
Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 1998 Series
A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) This high rating
was assigned a stable outlook and represented a positive judgment by the capital markets regarding
UConn’s financial strength, real and potential growth as an institution, and management.
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and
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“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and
stable outlook unchanged.
March 2003: During tougher economic times, the rating agencies confirmed the University’s
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and
Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings
at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the
State General Obligation bonds and consequently the University’s DSC and SCRF security bonds to
a watch list for possible downgrade.
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special
Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s
1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a general downgrade
of any bonds backed by the state’s SCRF but then upgraded the University’s 1998 Special Obligation
Bonds back to “Aa3” on July 14, 2003.
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General
Obligation Debt Service Commitment bonds at a time of state budget deficits and negative press
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refunding
bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch
IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance.
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA
“AA-”. Several maturities also carried “AAA” rated FSA bond insurance.
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money
and refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard
& Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond
insurance.
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard &
Poor’s “AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance.
March 2009: The underlying ratings for the UCONN 2000 GO DSC 2009 new money bond
issues that are in the process of being issued were confirmed as follows: Moody’s Investors Service
“Aa3”, Standard & Poor’s “AA” and Fitch IBCA “AA-”.
UCONN 2000 Debt On Audited Financial Statements
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on
UConn’s financial statements accordingly. For example, the UCONN 2000 General Obligation and
Special Obligation bonds and Tax-Exempt Governmental Lease Purchase Agreement debt are shown
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as liabilities on the University’s financial statements. The financed UCONN 2000 projects and any
unspent debt proceeds are shown as assets. The State’s Debt Service Commitment and other debt
service payments are also reflected on the University’s financial statements.
UCONN 2000: PRIVATE FINANCIAL SUPPORT
Fiscal year 2009 results tallied $48.5 million in new gifts and commitments, which represents 81
percent of the $60 million goal for the year. Cash gifts totaled $36.5 million, or 70 percent of the
$50 million goal; this is $15.3 million less than the amount of cash received in fiscal year 2008.
The number of household donors was 28,994, or 97 percent of the 30,000 goal. The total number
of donors per annum has remained fairly consistent over the past 3 years.
The Annual Fund raised $5.6 million (86 percent to goal) from 26,104 donors (87 percent to
goal). This compares to $5.76 million and 29,056 donors in fiscal year 2008. Deans’ Funds in the
Schools of Engineering, Nursing and Pharmacy, the Neag School of Education and the College of
Agriculture & Natural Resources all exceeded their goals this year in terms of dollars raised and the
number of donors.
State Endowment Matching Funds
As of June 30, the dollar value of endowment gifts eligible for state matching grants was $4.8
million, a decrease of 2 percent over 2008. This represents 32 percent of the $15 million goal for
calendar year 2009.
Submissions for calendar year 2008 included $7.86 million in eligible gifts to endowment,
resulting in a state match request of $2.36 million. As of this date, the total of state matching
funds outstanding from calendar years 2004-2008 is $13.8 million.
Significant Commitments
Elizabeth F. Swallow, MD, committed a bequest of $2.7 million to benefit the Health Center and
$300,000 to the Friends of Music at UConn.
The School of Fine Arts received an anonymous $1 million estate gift to benefit the William
Benton Museum of Art Endowment Fund.
Mr. and Mrs. Edward G. Stentaford, Jr. established a $1 million estate gift to create the Edward
and Judith Stentaford Bequest for the School of Fine Arts.
Mr. and Mrs. Robert M. Holster have committed $900,000 to the Honors Program.
The children of Stuart and Joan Sidney committed $720,000 to fund a mathematics professorship
in their names benefitting the College of Liberal Arts and Sciences.
Dr. Nancy and Colonel David Bull have committed estate gifts of $250,000 each to the 4-H
Centennial Account and the Nancy H. and David E. Bull CES Innovative Programming Fund
benefitting the College of Agriculture and Natural Resources.
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Mr. and Mrs. Gerald M. Lieberman have established an estate gift of $490,000 to further fund
the Eileen and Jerry Lieberman Scholarship Endowment for the School of Business.
Mrs. Jean C. Steinline donated $254,497 to create the John D. Steinline, Jr. Scholarship Fund.
Mr. Harry R. Hammond committed a $250,000 estate gift to benefit the University.
Mr. and Mrs. Peter J. Werth, Jr. committed $250,000 to the Basketball Practice Facility and the
Morrone Stadium Enhancement Fund in the Division of Athletics.
The Lloyd G. Balfour Foundation committed $195,000 to the Neag School of Education
through the CommPACT School Initiative – Balfour Foundation fund.
Ms. Selma Cagatay-Searfoss contributed $130,850 to the David W. Searfoss ’76 Student
Investment Fund in the School of Business.
Mr. and Mrs. Douglas P. Donaldson established an estate gift of $100,000 for the Douglas and
Lynn Donaldson School of Nursing Bequest.
SBM Charitable Foundation, Inc. donated $100,000 to the HUSKY Reach Program in
Athletics
Sotax Corporation contributed $114,776 to the School of Pharmacy.
Dr. Jane M. Grant-Kels and Dr. Barry D. Kels donated $101,000 to provide programmatic
enhancements within the dept. of Dermatology.
Dr. and Mrs. Cato T. Laurencin committed $100,000 to the Helen I. Moorehead-Laurencin,
M.D. Research Fellowship Fund.
Dr. Nafe E. Katter established an estate gift of $100,000 to the School of Fine Arts.
The Bernard Osher Foundation committed $100,000 to the Osher Lifelong Learning Institute
at the UConn Waterbury campus.
Mr. and Mrs. Peter S. Drotch committed $100,000 to the Peter and Hinda Drotch Family
Scholarship at the College of Liberal Arts and Sciences.
Mr. and Mrs. Jerry M. Scharr donated $100,000 to the UConn Dermatology Fund at the
UConn Health Center.
The UConn Club donated $100,000 to the UConn Club General Athletic Scholarship Fund.
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UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000
homepage. The address: www.uc2000.uconn.edu/

The website contains all previous legislative updates to the Governor and the General Assembly,
the four year progress report, the original UCONN 2000 proposal and UCONN 2000 project
updates from the homepages of the University’s Facilities Management Department.
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