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Nearly a decade after opening, the 199,000-square-foot Chemistry Building continues to draw raves from students and faculty. The large atrium, featuring the Chem Café and
dozens of spaces to sit and study or chat, is always crowded, and faculty, bolstered by the advanced equipment available in the building’s 64 laboratories, have brought in nearly
$24 million in sponsored research since 2002.
Cover: Bottom photo
The sweeping columns and steel girders framing the facade of the 7,750-square-foot addition to the William Benton Museum of Art entices art lovers to stop by for a glimpse of
the exhibits in the building’s Evelyn Simon Gilman Gallery or for a coffee and sandwich at Café Muse, two key pieces of the expansion completed in 2004. The two-story addition
also houses a museum store.
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UNIVERSITY OF CONNECTICUT

UCONN 2000: THE UPDATE
This is the twenty-sixth in a series of semi-annual reports to the Governor and the General Assembly
pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut General
Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut, now
known as UCONN 2000. These reports have been issued each October and April since passage of
UCONN 2000 on June 7, 1995. The law also requires a four-year progress report, which was filed
on January 15, 1999, as well as two five-year performance reviews; the first was submitted January
15, 2006 and the second is due January 15, 2011.

UCONN 2000: PROGRAM IMPROVEMENT
During the past year the requirements concerning UCONN 2000 contained in Public Act 06-134
have been or are currently being implemented by the Board of Trustees and University management.
Specifically, the seven member Construction Management Oversight Committee comprised of four
members appointed by the Governor and legislative leadership and three members from the Board
of Trustees appointed by the Chairman of the Board of Trustees has been organized and is in place.
The committee is meeting on a regular basis.
The University has established the Office of Construction Assurance and the Director has been
recruited, hired and engaged in daily oversight duties. The Director reports to the Construction
Management Oversight Committee and to the President. The Director will conduct reviews of
named UCONN 2000, Phase III projects for conformance with University policies and procedures.
As required by P.A. 06-134, the University engaged UHY, LLC to perform a comprehensive audit of
UCONN 2000. The audit assignment is complete and a report has been provided to the Board of
Trustees Joint Audit and Compliance Committee in September 2007. While the audit confirmed
problems in the UCONN 2000 program in 2003 and 2004, UHY also found that none of those
problems reappeared in 2005 and 2006. The audit gives the University’s construction accounting
a clean bill of health for 2005 and 2006, and also finds that all of the policy and procedure
recommendations of prior audits have been implemented. Copies of the audit reports were provided
to the Governor, the leaders of the General Assembly and the members of the Higher Education and
Employment Advancement and Finance, Revenue and Bonding Committees.

UCONN 2000: ACTIVITIES COMPLETED OR UNDERWAY
MASTER PLANNING, DESIGN AND MANAGEMENT
The update of the University’s 1998 Master Plan is complete. In view of the extensive physical
changes on all the campuses resulting from the UCONN 2000 investment and the 21st Century
UConn initiative, it was necessary to update the plan as part of the University’s effort to prioritize
and manage its capital resources most effectively. The Master Plan informs and adjusts the planning
baseline data to reflect the current physical plant, assesses current and projected space needs relative
to available facilities, assesses the overall parking and transportation system including its financial
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and operational aspects, assesses student access, and refines the campus’ physical composition
to advance improvements already in place. The planning effort includes activities on the West
Hartford, Torrington and Avery Point campuses. Additionally, a plan has been developed for athletic
facilities. The consultant for the Master Plan revision has been Smith Group/JJR of Ann Arbor,
Michigan. It should be noted that, while the Master Plan provides an important planning template,
it is by its nature a living document that will be modified throughout the project planning, design
and construction process as new information is available to inform the University’s planning effort.
The Storrs Campus Master Plan Update – January 2006, was approved by the Board of Trustees
on April 11, 2006. The Health Center also has a Master Plan, finalized in 2003. An update to the
Health Center’s 2002 Master Plan is currently underway with completion anticipated in the fall of
2008. Periodic updates to the Master Plan will serve to modify and adjust the planning template to
assure the document is current and useful to inform the Health Center’s planning efforts. FLAD &
Associates, Stamford, CT is providing the consulting services.
The Board of Trustees, at its August 1, 2007 meeting, approved the FY08 capital budget totaling
$115 million for system-wide capital improvements as shown in Attachment A. This amount
reflects $94,525,000 for Storrs and the Regional Campuses and $20,475,000 for the University of
Connecticut Health Center. The following is a brief description of the named projects included in
the FY08 Capital Budget.

Storrs & Regional Campuses
Avery Point Campus Undergraduate and Library Building
During the UCONN 2000 program the needs for research space were addressed with the new
Marine Sciences building, as well as construction of a new facility for Project Oceanology. With the
repairs to the Branford House, the needs for administrative space were met when new infrastructure
was installed. However, the remaining significant need is for undergraduate program space, currently
housed in the WWII era former Coast Guard facilities. This project will support new or renovated
undergraduate instructional and library space.
Constructed in 1929,
Beach Hall houses research
laboratories, offices and
classrooms for the College
of Liberal Arts and Sciences.
This 83,500 sq ft building will
undergo general renovation,
including adding high technology classrooms, making the
building compliant with Americans with Disabilities Act and
other interior upgrades.

Photos by
Peter Morenus

Beach Hall Renovations
Beach Hall was constructed in 1929. This four-story building contains research labs, offices and
classrooms for various departments in the College of Liberal Arts and Sciences. It has 83,500 square
feet of space. A general renovation (including building systems, code/ADA and interior upgrades) of
the facility is required to meet its current use.
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Benton State Art Museum Addition
With the addition to the Benton State Art Museum now complete, the next phase of project activity
is selective renovation of the main building.
Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” part of the project name as
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the usual
course of maintenance and repair.” In general, projects fall into one or more of the following
categories:
•
•
•
•
•
•

Safety, code and ADA required improvements
Roof and exterior repairs
Building mechanical system improvements
Utilities repairs and upgrades
General building renovations
Roads, walk and grounds

The total twelve-year project budget now stands at $237.7 million.
Equipment, Library Collections & Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific
equipment. The equipment replacement category permits the University to replace outmoded items
with state of the art laboratory devices and computers. The funding covers seven major categories:
management information systems, computers, research equipment, instructional equipment,
furnishings, operational and public safety support, and library materials. The total twelve-year
project line now tallies $155.3 million.

On the left, work on the
Gentry Building, which houses
the Neag School of Education, included an addition to
the building. The next phase
will include renovation of the
old building.

On the right,the addition
Gentry is bright, modern

to

and accommodates high
technology.

Photos by
Peter Morenus

Gentry Completion
The addition to the Gentry Building, home to the Neag School of Education, was completed in
2004. The next phase of the project will see a renovation of the old building.
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Jorgensen Renovation
This facility was constructed in 1956 for orchestra performances. Over the years it has been
modified to accommodate events and gatherings ranging from student functions to dance, ballet,
and theater performances. The building contains five levels, including mezzanine levels above the
basement and first floor. With a total of 76,408 square feet of space, the lower floor houses the
Little Theatre, the Jorgensen Gallery, and a television studio. The upper floor contains a 2,600-seat
auditorium, lobby areas, and support facilities. The project will support a renovation, including
building systems, code/ADA and interior upgrades.
Law School Renovations/Improvements
In May 2000 as part of a plan to undertake a renovation of the Starr building (former Law Library
building) a facility program was developed for all original campus buildings. The new Law School
Library has now been added to the list of buildings requiring work.
The Law School Library was built by the Department of Public Works (DPW) and was completed
in 1996. Almost immediately, problems with water infiltration were apparent and pointed out
to DPW, but were never adequately addressed. Through a series of tests, it has been determined
that the problems can only be corrected by removing the exterior façade and reinstalling the
waterproofing and flashing.
The corrective action plan calls for the removal of the exterior façade; new flashing installation; new
waterproofing system for the structural steel and concrete masonry structural wall; installation of the
exterior stone façade wall with proper anchoring and structural support; removal of windows to drain
water and reinstall in watertight manner; removal and replacement of sheetrock, carpentry and other
interior materials that have water damage; and the installation of containment systems to protected
occupants from construction operations or release of mold or other microbial contamination.
The University is working with the Office of the Attorney General in an aggressive effort to pursue
remedy from the original contractors. In the meantime, repairs must be undertaken. Special Act 042 contains a legislative authorization for $8 million in State General Obligation Bonds for the repair
work for this facility. In April 2008, these funds were approved by the Bond Commission.
The University hired a forensic engineer and consultant (Simpson Gumpertz and Heger, Inc. of
Cambridge, MA) to investigate, identify problems and design solutions. The testing and analysis
necessary to design is complete with construction documentation completed in the spring of 2007.
The project was competitively bid in fall 2007 and started in December 2007. Currently the project
is 15% complete with a completion date of late 2009, or early 2010.
Library Storage Facility
The project provides for a controlled interior environment suited to archival storage and
sophisticated computer systems. This building may address three significant needs: library storage,
museum collection storage and a new data center.

5

Plans for the Depot Campus
include renovation, demolition
and new construction. This
work will accommodate a
number of activities, including relocation of

Fine Arts

facilities and the expansion of
incubator space.

Photos by
Peter Morenus

Mansfield Training School Improvements
This named project provides for capital activities at what is now called the Depot Campus. Funds
are earmarked for renovations, demolition and new construction at the Depot Campus facility to
accommodate a number of activities, including the relocation of certain Fine Arts facilities from
property to be used for the development of the Storrs Center project, and the expansion of incubator
space.
North Hillside Road Completion
This project provides for the extension of Hillside Road by 3,400 feet to Route 44. The project also
provides for related utilities including gas, electrical, water, sewer and telecommunications to the new
extension.
The project will provide for enhanced access to the Storrs campus directly from Route 44 and
provide sorely needed relief from traffic congestion on Route 195. Additionally, both the road and
accompanying utilities will permit future development of this important area. The North Campus is
envisioned as the primary area of expansion for the main campus, permitting new science buildings,
residential capacity, public/private partnerships (including incubator space) and other initiatives.
The Town of Mansfield is supportive of the project. UCONN 2000 funds will be augmented by
$6.1 million in federal funds.
Old Central Warehouse
The Old Central Warehouse is a structurally sound, three-story, 48,000 square foot facility built in
1957. Its size and central location in the Storrs campus Tech Quad (adjacent to the new Chemistry,
Pharmacy/Biology, Biology/Physics and other science and engineering facilities) make it a possible
candidate for renovation and use as an academic facility.
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Sprinkler systems and safety
improvement have been made, in
the West Campus residential
complex, while a decision
whether or not to renovate
the complex depends on the
completion of the final campus
residential facility plan.

Photos by
Peter Morenus

Residential Life Facilities
Although the quantity and the diversity of campus living arrangements were expanded under the first
two phases of UCONN 2000, much remains to be done. Some renovation of the older dormitories,
with code improvements and sprinkler installations, was accomplished. However, a number of the
older facilities still await renovation, and the West Campus and Graduate Dormitory complexes have
remained essentially untouched (except for sprinkler/safety improvements) pending a final residential
facility plan. This project line provides funds for renovation and construction activity as deemed
appropriate by the Board of Trustees.
Storrs Hall Addition
Earlier in the UCONN 2000 program, Storrs Hall was renovated for the School of Nursing.
Currently, the School has offices in a temporary modular building next to Storrs Hall. This project
would construct a 9,500 square foot addition to Storrs Hall to provide a permanent home for these
functions and to expand instructional space for a growing program under pressure to address severe
workforce shortages in nursing.

The replacement facility for
the Torrey Life Sciences
Building will include new
research and teaching laboratories, classrooms and offices
for several biology programs.

Photo by Peter Morenus

Torrey Renovation Completion & Biology Expansion
This project is a replacement facility for the programs in the Torrey Life Science building. It will
include new research and teaching laboratories, classrooms and offices for various biology programs.
Planning is being integrated into the comprehensive plan for the science neighborhood.
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Health Center
CLAC Renovation
This project entails renovations to the building housing the Center for Laboratory Animal Care.
The 59,000 square foot facility was built in 1972. The proposed renovation would include upgrades
of the HVAC system, lighting, power, flooring and lab casework. The planning study for the Health
Center’s Center for Laboratory Animal Care (CLAC), renovations, is complete. The focus of the
renovation work for the facility will be the replacement of the aged mechanical systems. An overall
schedule for the renovation is being formulated based on the planning study recommendations. The
project is scheduled to begin design in FY09. Responses to request for professional services to design
the renovations are under review.
Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” part of the project name as
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the usual
course of maintenance and repair.” In general, projects fall into one or more of the following
categories:
•
•
•
•
•
•

Roof and exterior repairs
Safety, code and ADA required improvements
Building mechanical system improvements
Utilities repair and upgrades
Classroom renovations
Roads, walks and grounds

The twelve-year project total is $47.3 million.
Equipment, Library Collections and Telecommunications
These funds support the Health Center’s equipment, library collections and telecommunications
infrastructure. More specifically, the project line covers computers, management information
systems, research equipment, instructional equipment, furnishings, operational and public safety
support and library materials. Outmoded items must be replaced with equipment that is necessary
to support research and instructional activities, maintain building compliance, conserve energy, and
provide a safe environment for the students, staff, and those who use Health Center services. The
twelve-year project total is $74.1 million.
Main Building Renovation
The Health Center’s enormous main building includes access areas used by the general public as well
as research, academic and clinical space. This renovation’s focus would be the building’s research
facility, major building systems and public areas. The facility consists of seven floors, which house
over 200 research labs and support space, and five floors of mixed use that include classrooms,
student support spaces, operations support and mechanical spaces. Over the life of the building, no
substantial renovations or upgrades have been undertaken. This major project will be accomplished
over the entire life of Phase III of the UCONN 2000 program.
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A planning study for the Health Center’s Main Building Renovations project is complete. The focus
of this phase of the renovation work in the Main Building will be the replacement of the now 35 year
old heating and air conditioning systems. An overall schedule for the renovation is being formulated
based on the planning study recommendations. The project is scheduled to begin design in FY09.
Responses to request for professional services to design the renovations are under review.
Medical School Academic Building Renovation
The Academic Building was built in the late 1960’s to house the Schools of Medicine and Dental
Medicine. The 181,880 square foot facility includes classrooms, laboratory space, lecture halls,
bookstore, and academic and administrative support areas for both schools. This project will
provide for renovations to approximately 60,000 square feet of the existing Academic Building and
support facilities. Renovations will focus on lecture halls, classrooms and student support spaces. The
lecture halls will be converted from theater seating to tables with computer stations to incorporate
information technology into the teaching environment.

ON-GOING PROJECTS

Below are descriptions of projects already in the planning, design or construction phase.

Storrs and Regional Campuses – Planning and Design
Arjona and Monteith (New Classroom Buildings)
This is a major classroom project that will replace the existing Arjona and Monteith classroom
buildings. Two new buildings will accommodate six academic departments. The project design
phase is underway and is scheduled for completion by late 2011.

Outside the newly renovated
Student Union, the quad is
being landscaped to create
outdoor space suitable for a
variety of student activities
and walkways to connect the

Center for Undergraduate
Learning, the William Benton
Museum of Art, the Neag
School of Education and the
Castleman Engineering Building. One of two new classroom buildings is expected to
be located on the quad in the
space formerly occupied by
the old

building.

School of Pharmacy

Photos by
Peter Morenus

Student Union Quad
This project includes the phased planning design and construction of landscape walks and other
improvements for the large green area behind the Student Union including the area previously
occupied by the Pharmacy buildings, which were demolished during the winter of 2006. Phase
I funding is from FY07 Deferred Maintenance/Code/ADA Renovation Lump Sum and is to be
completed during spring 2008.
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Storrs and Regional Campuses – Construction
Upgrades at the Avery Point
campus have included renova-

tion of classrooms and laboratories in the academic building,
as well as upgrades to the

underground steam distribution system, pool and gym.

Photos by
Peter Morenus

Avery Point Campus Renovations
Renovation projects in facilities on the Avery Point Campus have been completed, or are in the
construction or design phase. Work includes renovation and code upgrades for the gym and pool
building and the underground steam distribution system.
Cogeneration/Central Chilled Water Facility
Construction of the Cogeneration/Central Chilled Water Facility is complete and the facility is
operational. Contract completion and project closeout are complete with the exception of planning
warranty work on the Steam Turbine Generator. The facility is producing electricity for the Storrs
campus, with secondary waste heat providing steam heat and driving chillers for cooling for a large
segment of the Storrs campus. The project represents a major component of the University’s ongoing energy efficiency and cost-containment efforts.
Hilltop Apartments
The first phase of the Hilltop Apartments Code Correction Project was completed over the summer
of 2005 and the second phase was completed by the end of August 2006. The third and final phase,
involving adjusted fire protection sprinkler head locations, will be completed by September 2008.
All work scheduled for the summer 2007 was completed on schedule.
Intramural, Recreational & Intercollegiate Facilities
The Intramural, Recreational & Intercollegiate Facilities Project (The Burton Family Football
Complex and Mark R. Shenkman Training Center) is complete, operational and occupied. It has
been awarded a LEED Silver Certificate. To our knowledge, it is the first building of its type to be
recognized for its sophisticated environmental design and operating systems. Final project closeout
has been completed.
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Lakeside Building Renovation
This project is complete.
Landfill Closure
This project is 95% complete and remains within budget. All activities except final paving was
complete December 2007. Final completion is scheduled for summer 2008. Funding is from FY06,
FY07 and FY08 Deferred Maintenance/ADA Renovation Lump Sum.
Stamford Campus Improvements
The design and repair of the interior ramps to the Stamford Campus Parking Garage have been
completed. The second phase of the project, flood damage structural repairs, will be completed by
May 2008.

Health Center – Planning and Design
Deferred Maintenance/Code/ADA Renovation Lump Sum
Planning for several projects is underway including re-roofing Building A, Main Building exterior
façade study and caulking, paving improvements, and various HVAC, electrical and fire alarm system
upgrades.
Dental School Renovation: Pre-Clinical Teaching Labs
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118
square feet. Most of these areas remain the same as when they were originally constructed in
1975 and are in need of major renovations to bring the facilities in line with current code and
accreditation standards. This project will be accomplished in phases. A detailed planning study for
the School of Dental Medicine is complete. Based on the planning study, design for renovations for
the Pre-Clinical Teaching Labs project (including a teaching simulation center) is 30% complete.
The renovations are scheduled for completion in early 2009.
Research Tower
UCHC completed the purchase of 400 Farmington Avenue on February 1, 2007. The 113,000 gross
square foot building and 25 acre parcel of land will be renovated to meet the significant need for
additional research and incubator space. The need for additional space is based on three important
variables:
•
•

Development of the core lab for the UConn Stem Cell Initiative, which will do work
on human embryonic stem cells. There is a need for 26,000 square feet of wet lab and
associated space.
Housing additional research activities most closely associated with the work of the Stem Cell
Initiative. It is estimated that 73,000 gross square feet will be needed.
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•

Incubator space for small businesses created by UConn research or wishing to be near
UConn research. Approximately 12,000 gross square feet is needed for this type of use.

The design firm, Goody Clancy Architects, is complete with the programming and Schematic
Design phase. The entire design will be complete by January 2009 and the renovations are
scheduled for completion in the spring of 2010.
Support Building Addition/Renovation
The Health Center has relocated almost all of the administrative activity across the street from the
core campus, to the facility at 16 Munson Road which was acquired in 2004. The only significant
function remaining at the former Administrative Services Building is the Computer Center (now
called the Data Center).
The Board of Trustees has approved that the Data Center be relocated. The support building
addition/renovation will provide for the construction of a new, freestanding, approximately 5,000
square foot building next to the main building at 16 Munson Road to house the Data Center, with
underground utility infrastructure from the core campus to enhance power reliability. Design began
in March 2008 and construction is scheduled for completion in mid 2009.

Health Center – Construction
Renovations of the Massey Auditorium, located in the UConn Health
Center’s Academic Building, have
been completed. The project included upgrades to the audio/visual
and teaching technologies, lecturestyle tiered tables for students,
new seating, ceilings and lighting.
Phase two of the project, which
will include similar work in the Patterson Auditorium, is scheduled for
completion this fall.

Photo by Health Center

Academic Building Renovation: Patterson and Massey Auditoria Renovations
The phased renovation of the Health Center’s two main teaching auditoria began in June, 2007.
Phase I, the Massey Auditorium renovation, is complete and Phase II, the Patterson Auditorium,
is scheduled for completion in the fall of 2008. The project scope includes upgrades to the audio/
visual and teaching technologies, provisions for lecture style tiered tables and seating and new
architectural finishes, ceilings, lighting. The architecture firm Svigals + Partners, Architects and
Planners of New Haven provided design services.
Deferred Maintenance/Code/ADA Renovation Lump Sum
Several projects are in construction under the DM/Code/ADA Renovation category. The large
infrastructure related projects in construction are:
• Electric Heat Conversion Project
Construction for this energy cost reduction project is scheduled for completion in September
2008
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•

•

Cooling Coil Conversion Project
This project is scheduled for completion in early 2009 and will provide energy savings and
operating cost reductions.
Main Building Back-up Chiller Replacement
Construction will begin in April 2008 to provide back-up cooling capacity for the Main
UCHC building. Completion is scheduled for fall of 2008.
A portion of the renovations
Health Center’s Main
Building involved the relocation and expansion of the Clinical Skills Program, including
to the

upgrading the lighting and
making the lobby area more
user friendly.

Photo by Health Center

Library/Student Computer Center Renovation
Design and bidding for Phase II of the Library renovations is complete and renovations are
scheduled to begin in June 2008. This project is focused on expanding space for student 24
hour study rooms and renovation the lower level book stack areas. Construction is expected to be
complete in the fall of 2008.
Main Building Renovation: Clinical Skills Renovation
The Clinical Skills Renovation is a sub-project to the Main Building Renovation. Construction
began in May 2007 and was completed in December 2007. This project renovated a portion of the
Main Building to allow for the relocation and expansion of the Clinical Skills teaching program.
The expanded program includes the use of a life-size programmable mannequin with a computerized
graphical user interface used to teach clinical and decision making skills during realistic patient care
scenarios.

UCONN 2000: SET-ASIDE CONTRACTOR SUMMARY

Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned
businesses on UCONN 2000 program projects, including those owned by women and minorities
(“set-aside” contractors). Since Fiscal Year 1996, construction and related contracts for the UCONN
2000 program totaled $1,307 billion. As of April, 2008, Connecticut businesses have accounted for
$1.158 billion, or 89%, of the total contracted dollars. There have been $1.284 billion of projects
completed to date. 23% of this total, or $288 million, has gone to “set-aside” general contractors
and subcontractors. Overall, small business participation has amounted to $169 million, minority
business participation has amounted to $38 million, and women-owned business participation has
amounted to $80 million.
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UCONN 2000: FINANCE

Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the
General Assembly is to provide, among other things, information on the number of projects and
securities authorized, approved and issued; the payment of debt service requirements, and the
payment of principal and interest on the UCONN 2000 securities; and the amount of investment
earnings. This section provides that information.
General Obligation Bonds Secured by the State’s Debt Service Commitment
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 1995,
between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as Trustee
(now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the State
Bond Commission on December 21, 1995 approved the Master Indenture of Trust. UConn’s Board
of Trustees and the Governor approve the subsequent Supplemental Indentures for each bond issue.
The University and Office of the State Treasurer, working in conjunction, manage the Debt Service
Commitment Bond sale process.
General Obligation Debt Service Commitment Bonds – Bond Issues Completed
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are
listed below: UCONN2000 GO-DSC Bonds
Date of Issue

Par Amount

TIC (1)

General Obligation
Bond Issue

Phase I			
February 21, 1996

$ 83,929,714.85

4.94%

1996 Series A

April 24, 1997

124,392,431.65

5.48%

1997 Series A

June 24, 1998

99,520,000.00

4.78%

1998 Series A

April 8, 1999

79,735,000.00

4.46%

1999 Series A

Phase II & III			
March 29, 2000

$130,850,000.00

5.42%

2000 Series A

April 11, 2001

100,000,000.00

4.54%

2001 Series A

April 18, 2002

100,000,000.00

4.74%

2002 Series A (2)

March 26, 2003

96,210,000.00

3.97%

2003 Series A (3)
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January 22, 2004

97,845,000.00

3.76%

2004 Series A(4)

March 16, 2005

98,110,000.00

4.20%

2005 Series A(5)

March 15, 2006

77,145,000.00

4.20%

2006 Series A(6)

April 12, 2007

89,355,000.00

4.10%

2007 Series A(7)

Sub-Total Phases I, II & III

$1,177,092,146.50

Refunding Bonds			
January 29, 2004

$216,950,000.00

3.55%

2004 Series A Refunding (4)

March 15, 2006

61,020,000.00

4.17%

2006 Series A Refunding (6)

April 12, 2007

46,030,000.00

4.19%

2007 Series A Refunding (7)

Sub-Total Refunding Bonds

$324,000,000.00

TIC is the true interest cost reflecting the interest rate for the time value of money across an entire
bond issue.
(2)
The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State
Treasurer.
(3)
The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the original
issue premium, totaled $100,000,000 available for projects.
(4)
The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A Bonds
were issued under a single Official Statement with a par amount of $216,950,000. The GO-DSC
2004 new money bonds totaled $100,000,000 for projects, funded by the $97,845,000 par amount
plus $2,155,000 of the original issue premium, and the GO-DSC Refunding 2004 Series A Bonds
provided $223,160,000 for a refunding escrow. Additional proceeds including premium funded the
refunding escrow and the costs of issuance.
(5)
The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II authorizations
accounted for $50 million and Phase III for $50 million.
(6)
The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A
Bonds were issued under a single Official Statement with a par amount of $138,165,000. The
GO-DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, funded by
the $77,145,000 par amount plus $1,835,000 of the original issue premium, and the GO-DSC
Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow. Additional proceeds
including premium funded the refunding escrow and the costs of issuance.
(7)
The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A Bonds
were issued under a single Official Statement with a par amount of $135,385,000. The GO-DSC
2007 Series A Bonds new money totaled $89,000,000 available for projects, and the GO-DSC
Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding escrow. Additional
(1)
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proceeds including premium funded the refunding escrow and the costs of issuance.
The twelve series of UCONN 2000 General Obligation DSC bonds issued to fund projects total
$1,177,092,146.50 in par value and provided $1,180,000,000 for UCONN 2000 project spending.
(Excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006 and 2007 Series
A Bonds.) The remaining balance, together with accrued interest and net original issue premium,
funded the costs of issuance and deposits to the State Treasurer. The remaining balance, together with
accrued interest and net original issue premium, funded the costs of issuance and deposits to the State
Treasurer. Additionally, the Fourteenth Supplemental Indenture authorized $115,000,000 in future
bonding for UCONN 2000 projects.
General Obligation Debt Service Commitment Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment. To date,
eighty-four projects, totaling $1,295,000,000 have been authorized to receive General Obligation
Debt Service Commitment bond proceeds, as follows:
Phases I & II
Agricultural Biotechnology Facility Completion
Agricultural Biotechnology Facility
Alumni Quadrant Renovations
Avery Point Marine Science Research Center-Phase I
Avery Point Marine Science Research Center-Phase II
Avery Point Renovation
Benton State Art Museum Addition
Business School Renovation-Phase II
Central Warehouse New *
Chemistry Building
Deferred Maintenance & Renovation Lumpsum-Phase I
Deferred Maintenance & Renovation Lumpsum Balance-Phase II
East Campus North Renovations
Equipment, Library Collections & Telecommunications-Phase I
Equipment, Library Collections & Telecommunications Completion-Phase II
Gant Plaza Deck
Gentry Renovation
Grad Dorm Renovations
Heating Plant Upgrade
Hilltop Dormitory Renovations
Ice Rink Enclosure
International House Conversion (a.k.a. Museum of Natural History)
Litchfield Agricultural Center-Phase I
Mansfield Apartments Renovation
Mansfield Training School Improvements
Monteith Renovation
Music Drama Addition *
North Campus Renovation
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Authorized
$3,000,000.00
9,400,000.00
11,183,623.91
30,000,000.00
7,341,000.00
5,323,000.00
700,000.00
8,000,000.00
6,933,751.77
53,062,000.00
40,798,259.65
112,831,945.36
7,382,604.53
60,500,000.00
105,812,000.00
7,287,174.10
9,664,596.69
2,928,227.59
9,969,000.00
8,176,528.89
3,280,000.00
886,134.00
1,000,000.00
2,071,000.00
3,500,000.00
444,348.00
7,400,000.00
11,866,000.00

North Superblock Site & Utilities
Northwest Quadrant Renovation-Phase I
Northwest Quadrant Renovation-Phase II
Parking Garage-North
Pedestrian Walkways/(a.k.a. Fairfield Road Pedestrian Mall)
School of Business
School of Pharmacy
Shippee/Buckley Renovations
South Campus Complex
Stamford Downtown Relocation-Phase I
Student Union Addition
Technology Quadrant-Phase IA
Technology Quadrant-Phase II
Torrey Life Science Renovation
Towers Renovation
Underground Steam & Water Upgrade-Phase I
Underground Steam & Water Upgrade Completion - Phase II
Waring Building Conversion
Waterbury Property Purchase
West Campus Renovations
White Building Renovation
Wilbur Cross Building Renovation
Total Phases I & II
Phase III – Storrs and Regional Campuses
Arjona and Monteith (new classroom buildings)
Avery Point Campus Undergraduate and Library Building
Beach Hall Renovations
Benton State Art Museum Addition
Deferred Maintenance/Code/ADA Renovation Lumpsum
Equipment, Library Collections & Telecommunications
Farm Buildings Repairs/Replacement
Gentry Completion
Intramural, Recreational and Intercollegiate Facilities
Jorgensen Renovation
Lakeside Renovation
Law School Renovations/Improvements
Library Storage Facility
Mansfield Training School Improvements
Natural History Museum Completion
North Hillside Road Completion
Old Central Warehouse **
Residential Life Facilities
School of Pharmacy/Biology Completion
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7,668,000.00
2,001,000.00
30,000,000.00
9,658,000.00
6,074,000.00
25,652,366.00
88,609,000.00
6,920,000.00
12,251,000.00
55,781,471.55
44,622,633.00
39,993,000.00
34,120,000.00
2,181,000.00
18,992,962.91
6,000,000.00
6,000,000.00
11,452,000.00
200,000.00
685,037.52
2,427,268.80
19,999,571.00
$962,000,000.00
Authorized
9,100,000.00
5,000,000.00
2,500,000.00
1,700,000.00
93,244,575.00
43,909,575.00
2,600,000.00
1,900,000.00
31,000,000.00
1,600,000.00
3,800,000.00
20,000,000.00
2,000,000.00
4,500,000.00
500,000.00
2,000,000.00
1,500,000.00
4,050,000.00
6,000,000.00

Stamford Campus Improvements
Storrs Hall Addition
Student Union Addition
Torrey Renovation Completion and Biology Expansion
Waterbury Downtown Campus
West Hartford Campus Renovations/Improvements
Total Phase III - Storrs and Regional Campuses
Phase III - Health Center
CLAC Renovation Biosafety Level 3 Lab
Deferred Maintenance/Code/ADA Renovation Sum - Health Center
Dental School Renovation
Equipment, Library Collections and Telecommunications - Health Center
Library/Student Computer Center Renovation
Main Building Renovation
Medical School Academic Building Renovation
Research Tower
Support Building Addition/Renovation
Total Phase III - Health Center
Total Phase III

500,000.00
1,000,000.00
13,000,000.00
4,500,000.00
300,000.00
1,500,000.00
$257,704,150.00
$530,000.00
18,095,000.00
3,075,000.00
28,615,850.00
1,150,000.00
1,745,000.00
4,350,000.00
16,935,000.00
800,000.00
$75,295,850.00
$333,000,000.00

Total Phases I, II & III: GO-DSC Bond Authorizations

$1,295,000,000.00

*Pre-UCONN 2000 Bond Authorization
**PA-07-108 effective 7-1-2007
General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. The University achieved a total of $20.9 million in gross debt services savings
for Connecticut taxpayers by issuing several series of General Obligation DSC Refunding Bonds as
follows.
On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecticut
taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding 2004
Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 1998,
2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds.
Debt service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or
$10,117,718.77 on a net present value basis (4.53% savings over refunded bonds debt service)
spread across fiscal years 2004 to 2020.
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On March 15, 2006, the University achieved $4.0 million in debt service savings through the
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and
2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 2006
to 2020.
On April 12, 2007, the University achieved $1.7 million in debt service savings through the issuance
of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A Bonds.
Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 General
Obligation DSC Bonds. Debt service savings amounted to $1,680,056.23 on a gross cash debt
service savings basis, or $1,387,269.87 on a net present value basis (2.97% savings over refunded
bonds debt service) spread across fiscal years 2008 to 2022.
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike the
UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the State’s
General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues of the
University as defined in the particular bond series indenture.
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-sufficient
as defined in the Act. The self-sufficiency finding by the University must be submitted to and
confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the bonds.
Once approved, the Special Capital Reserve Fund is funded at issuance by the University to meet the
minimum capital reserve requirement.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual
Report to the General Assembly provide information on the number of projects and securities
authorized, approved and issued; the payment of debt service requirements, and the payment of
principal and interest on the UCONN 2000 securities; and the amount of investment earnings. The
UCONN 2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued
to date are listed below.
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of Trust,
dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as successor to
State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The Board of
Trustees approved the Master Indenture on November 8, 1996.
The University’s Board of Trustees and the Governor approve the subsequent Supplemental
Indentures for each Special Obligation bond issue. The University and Office of the State Treasurer,
working in conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special
Obligation Student Fee Revenue Bonds issued to date are summarized below:
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UCONN2000 SO-SFR Bonds
Date of Issue

Par Amount

TIC (1)

Special Obligation
Student Fee Revenue Bond Issue

February 4, 1998

$ 33,560,000

5.08%

1998 Series A

June 1, 2000

$ 89,570,000

6.02%

2000 Series A (2)

February 14, 2002

$ 75,430,000

4.94%

2002 Series A

February 27, 2002

$ 96,130,000

4.89%

Refunding 2002 Series A

TIC is the true interest cost reflecting the interest rate for the time value of money across an entire
bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an approximate
30-year final maturity, compared to a 20-year final maturity for the General Obligation DSC Bonds;
hence the TIC may appear relatively higher for Special Obligation Bonds.
(1)

(2)

The 2000 Series A bonds were refunded on February 27, 2002.

On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up to
a principal amount not to exceed $30,000,000 for construction of the South Campus Residence and
Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and provide
for costs of issuance. The University managed the issuance and sale of these bonds and realized a
favorable true interest cost over the term. Debt service for these bonds is paid from the student
Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further defined in
the Indenture of Trust. Such pledged revenues also help support future operation and maintenance
costs for facilities built or renovated through UCONN 2000.
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 2000.
Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop Student
Rental Apartments, and Parking Garage South. They also provided for capitalized interest and costs
of issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were defeased in substance
on February 27, 2002, as further described below, and are no longer reflected as outstanding debt on
the University’s financial statements.
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16,
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations,
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including
Greek Housing), and North Campus Renovations (including North Campus Student Suites and
Apartments).
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Special Obligation Student Fee Revenue Bonds - Projects
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special
Obligation Student Fee Revenue bond proceeds (some of these projects were also supported by
General Obligation bonds or other funding) as follows:
Special Obligation Bonds

Authorized& Issued

Alumni Quadrant Renovations(1)

$ 7,000,000

East Campus North Renovations(1)

1,000,000

Hilltop Dormitory New

21,000,000

Hilltop Student Rental Apartments

42,000,000

North Campus Renovation (including North Campus Student Suites & Apartments) (1)

45,000,000

Parking Garage-South (1)

24,000,000

Shippee/Buckley Renovations

5,000,000

South Campus Complex

30,000,000

Towers Renovations (including Greek Housing)(1)

14,180,000

Total

$189,180,000

Also partially funded with proceeds of the University’s General Obligation bonds.

(1)

Special Obligation Student Fee Revenue Bonds - Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. On February 27, 2002, the University achieved debt service savings of
$3,553,672 on a gross cash debt service savings basis, or $2,383,106 on a net present value basis
(3.036% savings over refunded bonds debt service) through its issuance of $96,130,000 of the
UCONN 2000 Student Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued
pursuant to the Special Obligation Master Indenture and the Special Obligation Student Fee
Revenue Bonds Third Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to
take advantage of favorable market conditions to advance refund and defease in substance all of the
$89,570,000 of Student Fee Revenue 2000 Series A Bonds outstanding. Proceeds were deposited
with the Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call
premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-Exempt
Governmental Lease Purchase Agreement secured by the University’s general obligation for the
Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project.
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This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately
negotiated documents and agreements in two parts. On December 18, 2003, the University
entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement
with a reported nominal interest rate of 4.42% compounded monthly to finance the design and
construction of a combined heat and power plant. On August 15, 2005, the University amended the
agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate compounded
monthly (resulting in a combined interest rate of approximately 4.5%).
The Heating Plant Upgrade project is a named project under UCONN 2000. The Cogeneration
facility is a linchpin of the University’s commitment to energy efficiency and is expected to generate
substantially all of the needs for electrical power, heating and cooling on the Storrs campus. Cost
avoidance achieved through the construction of the facility will generate funds to pay the debt and
debt service. An earlier phase of the Heating Plant Upgrade project was funded with UCONN 2000
General Obligation DSC bonds as listed above.
The lease is not rated by the credit rating agencies but as UCONN 2000 debt it is weighted in their
credit rating analysis of the UCONN 2000 General Obligation and Special Obligation programs.
Credit Ratings
As of March 31, 2008, the UCONN 2000 General Obligation Debt Service Commitment bonds
were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by Fitch
Investors Service. The UCONN 2000 Special Obligation Bonds not secured by SCRF were rated
“AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service. Fitch Investors Service does not
rate the Special Obligation bonds not secured by SCRF.
The Special Obligation Bonds Series 1998-A carries a Special Capital Reserve Fund and is rated
“AA” by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“ by Fitch. It is a strong vote of confidence
in the University that Moody’s ranks all these bonds the same as the State’s General Obligation Bond
“Aa3” credit rating.
In addition to the underlying credit ratings, “AAA” rated municipal bond insurance secures certain
maturities of several of the above bond issues.
On January 30, 2008, Fitch Ratings downgraded Financial Guaranty Insurance Company’s (FGIC)
insurer financial strength rating from “AAA” to “AA”. On March 26, 2008, Fitch Ratings again
downgraded FGIC from “AA” to “BBB”.
On January 31, 2008 Standard & Poor’s downgraded FGIC’s insurer financial strength rating from
“AAA” to “AA” and again on February 25, 2008 to “A”.
Moody’s Investors Service downgraded FGIC’s insurer financial strength rating from “Aaa” to “A3”
on February 14, 2008, and again on March 31, 2008 to “Baa3”.
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As a result, based on the underlying credit ratings for the University of Connecticut, the outstanding
University of Connecticut General Obligation bonds that are insured by FGIC and rated by Fitch
Ratings are now rated “AA-”; the outstanding University of Connecticut General Obligation bonds
that are insured by FGIC and rated by Standard & Poor’s are now rated “AA”; and the outstanding
University of Connecticut General Obligation bonds that are insured by FGIC and rated by Moody’s
Investors Service are now rated “Aa3”.
Credit Rating History
Since the inception of UCONN 2000, the University’s bonding programs has experienced a
favorable credit rating history, including several credit rating upgrades.
The capital markets have recognized the tangible benefits to the state’s economy of meeting
the infrastructure and educational goals of the program, as well as the University’s success in
implementing them. A high quality credit rating not only provides the state and the University with
less expensive access to the capital markets but also supports the state’s quality reputation among
investors. A University milestone occurred in 2002 with the achievement of the high-grade “double
A” credit-rating category from Moody’s Investors Service for both its General Obligation and Special
Obligation bonds.
February 1996: the first issue of the University’s General Obligation Bonds secured by the state’s
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-”
by Standard & Poor’s and “AA-” by Fitch.
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this
nascent program. At the time of issuance, the state SCRF enhancement allowed the bonds to obtain
an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” from Moody’s
Investors Service. The bonds were subsequently covered by municipal bond insurance and upgraded
to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service.
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”.
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from
“A1”.
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond
“stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s.
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from
“Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any bond
insurance security enhancement on any maturity, another successful first-time accomplishment for
the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee Revenue 1998 Series A
Bonds, which are secured by the state SCRF, at this time to “Aa3” from “A1”.
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January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3”
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-grade”
bond category and impacted the underlying credit on all outstanding Special Obligation Student
Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 1998 Series
A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) This high rating
was assigned a stable outlook and represented a positive judgment by the capital markets regarding
UConn’s financial strength, real and potential growth as an institution, and management.
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and
“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and
stable outlook unchanged.
March 2003: During tougher economic times, the rating agencies confirmed the University’s
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and Moody’s
“Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings at “Aa3”.
Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the State
General Obligation bonds and consequently the University’s DSC and SCRF security bonds to a
watch list for possible downgrade.
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special
Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s
1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a general downgrade
of any bonds backed by the state’s SCRF but then upgraded the University’s 1998 Special Obligation
Bonds back to “Aa3” on July 14, 2003.
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General
Obligation Debt Service Commitment bonds at a time of state budget deficits and negative press
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refunding
bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch
IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance.
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA
“AA-”. Several maturities also carried “AAA” rated FSA bond insurance.
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s
“AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond insurance.
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard &
Poor’s “AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance.
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Debt Service
Pursuant to Section 10a-109x of the Connecticut General Statutes, the Semiannual Report to the
General Assembly is to list the payment of debt service requirements and the payment of principal
and interest on the UCONN 2000 securities.
General Obligation Debt Service Commitment Bonds
The State General Fund pays the debt service on the University’s General Obligation Debt Service
Commitment Bonds. The University pays the debt service on the Special Obligation Student Fee
Revenue Bonds from its own resources. For the fiscal year ending June 30, 2007, the Debt Service
Commitment paid for the University’s General Obligation Bonds amounted to $90.7 million
(representing $56.2 million of principal and $34.5 million of interest). As of March 31, 2008, total
UCONN 2000 General Obligation Debt Service Commitment debt service (which is paid by the
state) amounts to $1,724.7 million, representing $1,169.6 million of principal and $555.1 million of
interest (this is for all the GO-DSC securities issued since the program’s inception in 1996 including
the GO-DSC 2007, GO-DSC 2006 and GO-DSC 2004 Refunding Bonds net of refunded debt).
Of this amount, debt service of $648.7 million, representing $376.1 million of principal and
$272.5 million of interest (including capital appreciation bonds) has been paid. Future debt service
requirements amount to $1,076.0 million representing $793.4 million of principal and $282.6
million of interest (including capital appreciation bonds).
Special Obligation Student Fee Revenue Bonds
As of March 31, 2008, total UCONN 2000 Special Obligation Student Fee Revenue debt service
(which is paid by the University) amounts to $392.6 million, representing $205.1 million of
principal and $187.5 million of interest (including the Special Obligation Student Fee Revenue
Refunding 2002 Series A Bonds net of refunded debt service). Of this amount, the University had
paid debt service of $93.8 million (representing $26.1 million of principal and $67.7 million of
interest). Debt service remaining totals $298.8 million comprising $179.0 million of principal and
$119.8 million of interest (including capital appreciation bonds).
All other things equal, the Special Obligation bonds incur proportionally more interest expense
because they are generally issued for terms of up to approximately thirty years compared to twenty
years for the Debt Service Commitment bonds. For the fiscal year ending June 30, 2007, the
University paid from its own resources Special Obligation Bond debt service of $13.2 million
(representing $4.2 million of principal and $9.0 million of interest).
The UCONN 2000 Special Obligation Student Fee Revenue 1998 Series A Bonds carry the State
Special Capital Reserve Fund. Consequently, pursuant to Section 909 of the Special Obligation
Indenture on or before December 1, annually, if the SCRF amount falls below the required
minimum capital reserve the Chairman of the Board of Trustees is to file a Certification with the
Secretary of the Office of Policy and Management and the State Treasurer to replenish the Special
Capital Reserve Fund. Upon such notification there is deemed to be appropriated, from the State
General Fund, sums necessary to restore each Special Capital Reserve Fund to the required minimum
capital reserve. To date the University’s Debt Service Requirement has been fulfilled as pledged in the
Indenture, and no such certification has been required.
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Tax-Exempt Governmental Lease Purchase Agreement
The capital lease for the $81,900,000 Heating Plant Upgrade project is paid by the University. Debt
is to be paid in 240 monthly installments of $517,135.10 each. Over the life of the financing, debt
service totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal.
Debt Service payments commenced on January 29, 2006. As of March 31, 2008, the University
had paid debt service of $14.0 million (representing $6.0 million of principal and $8.0 million of
interest). Remaining debt service amounts to $110.1 million (representing $75.9 million of principal
and $34.2 million of interest).
Investment of Debt Proceeds - Management, Investment and Earnings
The proceeds of the sale by the University of any bonds are part of the Trust Estate established
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, with
this exception: the Costs of Issuance account funded by the University’s General Obligation Debt
Service Commitment bonds may be held and invested by the State Treasurer’s Office in a segregated
account. The Special Obligation Master Indenture has similar Trust Estate provisions. The Trustee
Bank holds all of the Special Obligation bond proceeds received at issuance including the Costs of
Issuance account.
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond
proceeds were deposited with the Office of the State Treasurer and treated like state bond proceeds,
including payments made to vendors through the Office of the State Comptroller. Subsequently, the
Office of the Attorney General opined that the University, and not the state, issues UCONN 2000
bonds. Accordingly, upon advice of bond counsel and in conformity with the Master Indenture of
Trust, Debt Service Commitment Bond construction fund proceeds were deposited to the Trustee
Bank and disbursed as directed by the University pursuant to the Indenture. The UCONN 2000
General Obligation Debt Service Commitment Bond proceeds for costs of issuance are still treated
like state bond proceeds and deposited with the Office of the State Treasurer and disbursed through
the Office of the State Comptroller.
The Indentures of Trust provide that the University is authorized and directed to order each
disbursement from the Construction Account held by the Trustee upon a certification filed with
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. The
Indentures provide that such certification shall be signed by an Authorized Officer of the University
and include certain disbursement information. Once the Authorized Officer certification filings are
made, the University can directly disburse payments.
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service, the
relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory restrictions.
In addition to meeting those requirements, the University’s general investment policy is to balance
an appropriate risk-return level, heavily weighted towards safety of assets, with estimated cash flow
needs and liquidity requirements. The University is also mindful that the rating agencies, bond
buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio.
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Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account.
The General Obligation Debt Service Commitment Refunding 2007, 2006 and 2004 Series A Bond
proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local Government
Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements.
It has been the University’s practice to invest all of the Special Obligation new money bond proceeds,
including the debt service funds, in dedicated STIF accounts, with the exception of the 1998 Special
Obligation Special Capital Reserve Fund which from time to time has also been invested in longer
term “AAA” rated federal agencies’ fixed income Investment Obligations as defined in the Special
Obligation Indenture of Trust.
The Special Obligation Student Fee Revenue Refunding 2002 Series A Bond proceeds, other than
the costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee
Bank in an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government
Securities (“SLGS”), and cash pursuant to the Escrow Agreement.
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the
Trustee Bank. The University’s Special Obligation bond investment earnings are part of the pledged
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.
Fiscal year end June 30, 2007, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not
including the refunding escrow) investment earnings amounted to $153,119.83 (cash basis).
Investment earnings on the Special Obligation Student Fee Revenue 2002 Series A Bonds Refunding
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt service
payments on the defeased bonds. Similarly, investment earnings on the General Obligation Debt
Service Commitment 2007, 2006 and 2004 Series A Bonds Refunding Escrow Accounts flow to
their respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments
on the defeased bonds.
On December 29, 2005, the University received $15,847,241.65 representing the last advance of
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase
Agreement for the Heating Plant Upgrade Cogeneration facility. These funds, and the related
investment income, are for uses related to the Cogeneration financing and were deposited in a
dedicated STIF account. During December 2006, part of the remaining proceeds, representing the
initial December 18, 2003 financing, was yield restricted by investing it in a dedicated Tax Exempt
Proceeds Fund. Tax-Exempt Governmental Lease Purchase Agreement investment income for the
fiscal year ending June 30, 2007 amounted to $434,334.89 (cash basis).
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Future UCONN 2000 Debt Issuance
UCONN 2000 Phase III provides $1,300,000,000 of University General Obligation bonds secured
by the State’s Debt Service Commitment. As of March 31, 2008, $333,000,000 of Phase III has
been authorized by the Board of Trustees and the Office of the Governor, of which $115,000,000
remains unissued.
During Calendar Year 2008 the University plans to issue a new UCONN 2000 General Obligation
Debt Service Commitment Bond series to fund up to $115,000,000 of UCONN 2000 projects.
Additionally, while no Board of Trustee Special Obligation authorizations remains unissued at this
time, the University has in the past and could again issue Special Obligation Revenue securities for
certain projects that have a financial self-sufficiency capacity and/or if aggregate pledged revenues are
sufficient to meet requirements of the Special Obligation Indenture.
Finally, while no Board of Trustee authorizations are pending at this time, the University could
enter into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act such as the
Governmental Lease Purchase Agreement.
Market conditions and other factors might also lead to the issuance of General Obligation, Special
Obligation, or other refunding debt in the future.
Audited Financial Statements
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on
UConn’s financial statements accordingly. For example, the General Obligation and Special
Obligation bonds and other debt are shown as liabilities on the University’s financial statements. The
financed UCONN 2000 projects and any unspent debt proceeds are shown as assets. The State’s
Debt Service Commitment and debt service payments are also reflected on the University’s financial
statements.
UCONN 2000: PRIVATE FINANCIAL SUPPORT
As of February 29, 2008, new gifts and pledges to the UConn Foundation totaled $26.3 million, or
48 percent of the $55 million goal for fiscal year 2008. This is compared to $24.0 million received
for the same period last year. Cash basis gift receipts were at $34.2 million, or 68 percent of the $50
million goal for the year, compared with $24.7 million for the same period in FY07. The number of
household donors totaled 20,493, or 59 percent of goal, compared to 20,690 in 2007.
State Endowment Matching Funds
As of February 29, the dollar value of endowment gifts eligible for state matching grants was $2.88
million, a decrease of 30 percent over 2007. This represents 20 percent of the $15 million goal for
calendar year 2008.
Submissions for calendar year 2007 included $8.2 million in eligible gifts to endowment, resulting
in a state match request of $2.5 million. As of April 1, 2008, the total of state matching funds
outstanding from calendar years 2004-2007 is $11.4 million.
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Significant Commitments
The Patrick & Catherine Weldon Donaghue Foundation contributed $845,000 to develop a Center
for Translational Health Services Research at the UConn Health Center.
The Academy for Educational Development donated $1.25 million to support the Teachers for a
New Era (TNE) initiative.
The William Raveis Charitable Fund, Inc. has pledged $750,000 expand the UConn Health Center’s
existing Navigator Care Program.
GE provided a $710,000 gift-in-kind donation to the Engineering Fuel Cell Center.
The Travelers Companies donated a total of $425,000 to support the Education Access Initiative and
the Project M3: Mentoring Mathematical Minds program.
A $315,000 bequest from the estate of Martha Hinkel will establish the Cecil E. and Martha C.
Hinkel Scholarship and Fellowship at the School of Fine Arts, and also support the Martha C.
Hinkel Jorgensen Auditorium Fund.
Mr. and Mrs. Denis Nayden contributed $250,000 to the School of Business Leadership Cabinet
Fund and $100,000 to the faculty endowment in honor of President Philip Austin.
The Marsha Lilien Gladstein Foundation donated $250,000 to the Women’s Cancer Prevention and
Treatment Program at the UConn Health Center.
Lea’s Foundation for Leukemia Research, Inc. gave $200,000 to support the Lea’s Foundation Center
for Hematologic Disorders at the UConn Health Center.
An Anonymous donor made a $200,000 contribution to the Litchfield County Writers and Artists
program at the UConn-Torrington campus.
Mr. and Mrs. Daniel D. Toscano funded two scholarships in the School of Business with a donation
of $200,000.
The Rachael Brand Trust donated $175,000 to establish The Rachael and Ronald Brand Family
Fund in the School of Engineering.
George Findell, Jr. ’56, an alumnus of the School of Business, has given $100,000 to support student
leadership programs and the new Students First Fund to enhance the University’s ability to help
students in times of need.
A new three-year, $300,000 grant from the Connecticut Breast Health Initiative (CT BHI) will
support the recruitment of a nationally recognized physician-researcher at the Carole and Ray Neag
Comprehensive Cancer Center at the UConn Health Center.
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Stamford Hospital, Norwalk Hospital and Greenwich Hospital have made contributions totaling
more than $250,000 to support the Masters Entry Into Nursing program (MbEIN).
Emeritus faculty member W.A. Cowan donated $100,000 to create the W.A. Cowan Undergraduate
Award in Animal Science in the College of Agriculture and Natural Resources.

UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000
homepage. The address: www.uc2000.uconn.edu/

The website contains all previous legislative updates to the Governor and the General Assembly, the
four year progress report, the original UCONN 2000 proposal and UCONN 2000 project updates
from the homepages of the University’s Facilities Management Department.
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