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UCONN 2000: 2005 YEAR-END UPDATE
In 2004 and 2005, the University identified weaknesses in the administration of the UCONN
2000 program as related to code compliance, building inspection and organizational checks and
balances. These issues have been addressed through the Corrective Action Plan originally presented
to the General Assembly last April, and through the report and recommendations of the Governor’s
Commission on UConn Review and Accountability. Implementation of solutions to resolve these
issues is underway and was also the focal point of the twenty-first volume (dated October 2005) of
the University’s semi-annual reports to the General Assembly; that volume, which was forwarded to
every Connecticut legislator, also contained a summary of the Corrective Action Plan and copies of
related audits. In order to ensure that every member of the General Assembly remains fully
apprised of the University’s ongoing improvement efforts, this report contains updates on the
implementation of the Corrective Action Plan, and the proposed implementation of the Governor’s
Commission recommendations. Accompanying this report is a companion document which details
the implementation status of all related audit recommendations since 1999. The full contents of
the report are outlined in the section below.

UCONN 2000: PERFORMANCE REVIEW REPORT TO
GENERAL ASSEMBLY
In 2002, the General Assembly enacted 21st Century UConn, the ten-year extension of the
UCONN 2000 program. As part of this change in the law, the reporting requirements were
amended to include two five-year performance review reports to supplement the semi-annual
reports which the University submits to the General Assembly every October and April. The new
reporting requirement is as follows:
On January 15, 2006, and January 11, 2011, the university shall submit to the Governor and
to the joint standing committees of the General Assembly having cognizance of matters relating
to education and finance, revenue and bonding, a five-year UConn 2000 performance review
report detailing for each project undertaken to date under the program the progress made and
the actual expenditures compared to original estimated costs. In addition, the report shall
include a summary of programs, services and facilities which the university coordinates with
other public and independent institutions of higher education. Not later than sixty calendar
days after receipt of said report, such joint committees shall consider the report and determine
whether there has been significant cost increases over original estimates as a result of actions
taken by the university. If so, the committees may make recommendations for appropriate
action to the university and to the General Assembly.
Section 10a-109y
Connecticut General Statutes
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This report is submitted in keeping with these requirements. However, in the interest of providing
a full overview of performance to date, this report includes details on all projects undertaken in the
program’s ten years of operation. In addition to individual project descriptions and information
regarding collaborative activities with other institutions of higher education, the report contains, in
Appendix A, a chart detailing financial information for all projects, from all sources, since the
program’s inception. This report also contains the University’s Corrective Action Plan, updated
(Appendix D), and the draft Implementation Plan for the Governor’s Commission
recommendations (Appendix E).

UCONN 2000: PROGRESS ON LEGISLATIVE GOALS
Through UCONN 2000, the executive and legislative branches recognized and addressed the
University’s need for a comprehensive infrastructure renewal program to attract Connecticut’s highachieving students, to educate a top-notch workforce and to compete effectively for job-creating
research grants. The legislative program was designed to rebuild, restore and enhance the
University’s physical infrastructure, but it was also designed to enhance programmatic excellence by
jump-starting the University’s private fundraising with an endowment matching grant program.
The overwhelming bipartisan support for UCONN 2000 reflected the depth of consensus
regarding the goals as articulated in the law’s statement of purpose:
The purpose of the University of Connecticut 2000 Act is to promote the welfare and
prosperity of the people of the state and the continuation and improvement of their educational
opportunities by approving a special capital improvement program for the University of
Connecticut and enabling the University of Connecticut to borrow money and enter into
financing transactions in its own name, on behalf of the state, to expand the authority of the
University of Connecticut to construct projects and to assure a state commitment to support
the financing of the acquisition, construction, reconstruction, improvement and equipping of
facilities, structures and related systems for the benefit of the educational and economic
development needs of the state and the University of Connecticut, all to the public benefit and
good, and the exercise of the powers, to the extent and manner provided in the University of
Connecticut 2000 Act, is declared to be for a public purpose and to be the exercise of an
essential governmental function.
Section 10a-109b
Legislative finding of purpose
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The return on the UCONN 2000 investment to date has far outstripped even the most
optimistic expectations at the time the law was passed. In the ensuing decade, the
University has seen unprecedented growth in the size, diversity and academic skill of its
student body, as well as tremendous strides in research activity and private fundraising. The
data displayed below tell the story of a remarkable—and remarkably rapid—transformation.

Freshmen Applications (Storrs+)*
Freshmen Enrollment (Storrs)
Freshmen Enrollment (Regionals)
Freshmen Enrollment (Total)

Fall 1995

Fall 2004

Fall 2005

10,809
2,021
668
2,689

19,574
3,247
1,028
4,275

19,763
3,260
986
4,246

Freshmen In-State Enrollment (Storrs+)
2,229 (82.9%) 3,258 (76.2%) 3,318 (78.1%)
Freshmen Out-of-State Enrollment (Storrs+) 460 (17.1%) 1,017 (23.8%) 928(21.9%)
Freshmen Minority Enrollment (Storrs+)
17.9%
19.2%
23.1%
Freshman SAT Scores (Storrs)
Freshman SAT Scores (National Average)

1,113 Fall ‘96
1,013 Fall ’96

1,177
1,026

1,189
1,028

23%

35%

37%

63%
40

79%
91

80%
107

Freshman Retention Rate (Storrs)
Minority Freshman Retention Rate (Storrs)

87%
88%

90%
89%

92%
93%

6-Year Graduation Rate (Storrs)
6-Year Minority Graduation Rate (Storrs)

70%
51%

71%
67%

72%
66%

Undergrad In-State Enroll (Storrs+)
Undergrad Out-of-State Enroll (Storrs+)
Undergrad Enrollment (Storrs+)

12,826 (87.4%) 16,143 (80.1%) 16,519 (80.4%)
1,841 (12.6%) 4,008 (19.9%) 4,006 (19.6%)
14,667
20,151
20,525

Graduate/Professional Enroll (Storrs+)
Total Undergrad/Grad/Prof Enroll (Storrs+)

7,804
22,471

6,943
27,094

7,073
27,598

Medicine/Dental Medicine Enroll (UCHC) 502
Grand Total Enrollment
22,973

485
27,579

485
28,083

Freshmen in Top 10% of
High School Class (Storrs)
Freshmen in Top 25% of
High School Class (Storrs)
Valedictorians & Salutatorians (Storrs)
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Undergrad Degrees (Storrs+)
Grad/Prof Degrees (Storrs+)
Medicine/Dental Medicine Degrees (UCHC)
Total Degrees Awarded

2,951
1,757
114
4,822

3,684
1,702
103
5,489

3,845
2,121
109
6,075

Full-Time Faculty (Storrs+)
Full-Time Staff (Storrs+)
Total Faculty & Staff (Storrs+)

1,148
2,662
3,810

1,200
2,815
4,015

1,251
2,879
4,130

Alumni living in Connecticut
Total Alumni (approximately)

85,000+
136,900+

96,000+
166,000+

99,500+
170,600+

FY 1996

FY 2004

FY 2005

Research Awards (Storrs+)
Research Awards (UCHC)
Total Research Awards

$55.9M
$42.5M
$98.4M

$92.0M
$98.8M
$190.8M

$91.5M
$92.5M
$184.0M

Foundation-Disbursements in Support of
Students, Faculty & Programs

$6.2M

$23.5M

$27.9M

Foundation-New Gifts & Commitments
Foundation-Cash Gifts Received

$20.2M
$13.3M

$74.8M
$44.8M

$55.8M
$56.2M

Foundation Endowment Assets
Scholarship Support
Program Support
Faculty Support
Non-Endowed Assets
Total Endowment Assets

$17.7M
$18.3M
$28.9M
$20.0M
$85M

$81.4M
$87.3M
$83.7M
$59.0M
$311M

$89.3M
$96.5M
$86.2M
$71.0M
$343M

* Storrs+ refers to the University exclusive of the Health Center

Other Returns On The UCONN 2000 Investment
Educating Connecticut:
Since more than 80% of the University’s undergraduates are residents of Connecticut, the financial
investment of UCONN 2000 benefits— first and foremost—Connecticut’s young people and their
parents. UCONN 2000, as well as the capital investment in the state’s other public higher
education institutions, has been a significant factor in helping to slow the “brain drain”—the
exodus of Connecticut’s high school graduates to colleges out of state.
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The state of Connecticut and its municipalities together invest an average of approximately
$139,000 in a student in the course of that child’s education, preschool through grade 12. To send
that investment out of state upon graduation undermines sound economic strategy; simply stated,
for every Connecticut student who stays here for college, the state builds on its prior investment
and grows its potential workforce.
Jobs for Connecticut:
The University of Connecticut contributes mightily to our state’s economic growth. The numbers
tell part of the story: the Connecticut Center for Economic Analysis documents that annually
UConn generates nearly 38,000 jobs outside the University, leverages $800 million in private and
federal investment, and adds $3.1 billion to Connecticut’s gross state product. UConn also
contributes to the state’s well-being by conducting research that enhances Connecticut’s scientific
and technological infrastructure, and by improving health care, education and the environment.
The UCONN 2000 investment has been a major factor in UConn’s growing economic capacity.
The UCONN 2000 program itself has been a significant job creator. As of October 2005,
construction and related contracts for the program totaled $1.218 billion, with Connecticut
business receiving $1.071 billion, or 88%, of total contracted dollars. Of the $1.15 billion of
projects completed to date, 23% of the total or $262 million, has gone to “set-aside” (women,
minority and small business) contractors.
Today, UConn’s role is particularly vital. Our mission, in keeping with the UCONN 2000
statement of purpose articulated by the General Assembly, is to increase Connecticut’s intellectual
capital by producing graduates of the highest quality. We know the workplace is responding
positively: according to the Department of Higher Education in its recent report on the topic,
employer satisfaction with Connecticut’s public college graduates is very high overall, with
employers rating UConn grads highest on basic skills (reading, math, written and oral
communication, and computer applications). These graduates will go on to repay their state’s
investment many times over as they build careers, raise families, pay taxes and contribute in many
other ways to enhancing Connecticut’s quality of life.

UCONN 2000: PROGRAM OVERVIEW
The basic provisions of the UCONN 2000 program have remained the same through Phases 1, 2
and 3 (also known as 21st Century UConn). The law sets forth the following parameters and
requirements:
• The submission of the project list and master indenture by the University to the State Bond
Commission for its review and approval.
• The State’s pledge to fund the “debt service commitment” bonds for the University of
Connecticut ($962 million for Phases 1 and 2 and $1.3 billion for Phase 3, which includes the
UConn Health Center for the first time).
• The maximum annual amounts that the University’s Board of Trustees may authorize for debt
service commitment bonds to finance projects.
• The authority of the State Treasurer over the sale of University of Connecticut bonds and for
setting the terms and provisions for each sale in conjunction with UConn.
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• The authority of the University to issue special obligation bonds to fund projects on the project
list, with debt service to be paid by UConn with associated and dedicated revenue streams (e.g.
residential facilities and parking garages).
• The authority of the General Assembly, upon recommendation by the University’s Board of
Trustees, to add or delete projects on the list approved by the State Bond Commission.
• The authority of the University’s Board of Trustees to make material revisions to projects and to
determine the budget, scope and sequencing of projects.
• The authority of the University to manage all projects.
• The requirement that all projects comply with state laws pertaining to state public construction
projects, including environmental and labor standards.
• The submission of semi-annual progress reports and a mid-term performance review report by
the University to the Governor and the General Assembly.

UCONN 2000: PROJECT SUMMARIES
Listed here are all UCONN 2000 projects, completed or underway, as of December 2005. Please
note that expenditure data are based on the best available information to date; however,
adjustments may still be made in the course of routine audit and review procedures. When the
need arises, the University, on a project-by-project basis, makes adjustments as appropriate, from
specific project subaccounts all the way through to the amendment of supplemental indentures.
These adjustments are made in full keeping with the statutory framework of UCONN 2000 and
with the assistance of bond counsel. Modifications will continue to be necessary, both 1) to
accommodate the types of ongoing adjustments contemplated by the law as necessary to the
administration of a ten-year (now twenty-year) program and 2) to correct any inaccuracies that may
be found as part of ongoing financial review and audit.

STORRS & REGIONAL CAMPUSES

Agricultural Biotechnology Facility
A new 46,000 square foot Agricultural Biotechnology laboratory and greenhouse. The buildings
house laboratories, seminar and conference rooms, offices for Cooperative Extension Service faculty
and outreach specialists, a computer lab, a reference library, administrative offices, and space for a
Transgenic Animal Facility, a Plant Biotechnology Laboratory and a proposed Transgenic Plant
Facility.
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UCONN 2000 funding along with a Department of Energy Grant ($7,770,162) provided for the
completion of the Agriculture Biotechnology project. This project allowed for the construction of
the second building (approximately 16,000 sq. ft.) and a new greenhouse facility (approximately
14,000 sq. ft.) as provided in the original project and the Master Plan. The facility provides
research and incubator space, including the Center for Regenerative Biology.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Svigals Associates
HRH/Atlas & Turner Construction
Complete
$19,400,000
$27,049,320
$12,400,000
$14,649,320
$27,049,320
December 1999 & August 2002

Alumni Quadrant Renovations
Work on the 222,000 square foot Alumni Quad complex included a broad range of renovation
activities, including the installation of sprinklers.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

WASA
Whiting-Turner
Complete
$14,338,000
$18,500,000
$11,500,000
$7,000,000
$18,239,795
April 2003
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Arjona and Monteith (New Classroom Buildings)
These two buildings, at perhaps the most highly visible site on campus, were constructed in 1959
with each having 68,600 square feet of space on four levels. Connected to the Monteith building
is the Schenker Lecture Hall, which has 4,400 square feet of space. These buildings are the most
heavily used classroom facilities on the Storrs campus. They also contain offices for many of the
departments within the College of Liberal Arts and Sciences. It was anticipated in the UCONN
2000 program that these buildings would be renovated. However, 1) the cost far exceeded planned
allocations and 2) the University could not take this much existing classroom space off-line during
a period of skyrocketing enrollment. It has also become clear that even after a renovation of the
buildings, the spaces still wouldn’t meet today’s needs. The project now consists of construction of
new buildings and demolition of the current facilities.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Leers Weinzapfel Assoc.
TBD
Planning
$66,100,000
$66,100,000
$66,100,000
$0
$102,960
TBD
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Avery Point Marine Science Research Center – Phase 1 & 2
This project encompasses the construction of approximately 145,000 square feet of new classroom
and research space, and a new Project Oceanology building which together serve as a Coastal
Marine Science and Technology Center, and a new central chilled water plant.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

SLAM Collaborative
C. R. Klewin
Complete
$50,682,000
$40,801,609
$37,341,000
$3,460,609
$40,714,855
December 2001

Avery Point Renovation
This project provides for renovation to various undergraduate buildings. The project includes
interior renovations to the classrooms and offices; and exterior renovations including new roofs,
windows and facades for various buildings.
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Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
In design & construction
$5,600,000
$5,323,000
$5,323,000
$0
$4,059,395
Various

Benton State Art Museum Addition (Completion)
The project built a 6,500 square foot gallery space with support spaces for a café, museum shop and
space for general orientation.
Architect
General Contractor
Project Status
Statutory Estimates (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Arbonies King Vlock
Gilbane
Complete
$8,065,000
$5,209,057
$3,700,000
$1,509,057
$2,322,839
January 2004
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Business School Renovation – Phase 2
Additions and alterations to the building which previously housed the School of Business have
converted it to the Center for Undergraduate Education. The building has 72,254 square feet of
floor space including 27,356 square feet of new construction, 44,898 square feet of renovation, and
exterior modifications including windows and new roof.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Svigals Associates
Gilbane
Complete
$4,803,000
$10,547,388
$8,000,000
$2,547,388
$10,918,974
January 2004

Central Warehouse New
This project provided for a new 85,000 square foot building comprised of 40,000 square feet for
the warehouse function and 45,000 square feet for Purchasing, Accounts Payable, Transportation,
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Mail Services and Document Production. This project was originally undertaken with state
general obligation bond authorization; it was transferred to and completed by the University in
keeping with the provisions of the law.
Architect
General Contractor
Project Status
Statutory Estimate (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Kagan Architects and Planning
Konover Construction
Complete
$0 (Pre-UCONN2000bondauthorization)
$10,748,797
$6,933,752
$3,815,045 (Pre-UCONN 2000 bond auth.)
$10,748,797
August 2000

Chemistry Building
The Chemistry building was the first of the new “Technology Quad” facilities envisioned to
centralize science and engineering programs at the northern side of the central campus. This
199,000 square foot, five story building received an AIA merit award for excellence in architecture
in September 2001. The building contains more than 47,000 square feet in 64 research
laboratories and 20,000 square feet in 20 teaching laboratories, as well as state-of-the-art
lecture halls.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Centerbrook
Walsh Construction
Complete
$53,700,000
$56,863,347
$53,062,000
$3,801,347
$56,862,291
November 1998
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Deferred Maintenance,Code/ADA and Renovation Lump Sum
In general, projects undertaken fall into one or more of the following categories:
• Safety and code required improvements
• Roof and exterior repairs
• Building mechanical system improvements
• Utilities repairs and upgrades
• General building renovations
• Roads, walks and grounds
• Environmental remediation
• Lump sum funding to supplement named project budgets to cover specified
renovation/code activities
The total project budget line now stands at $368.6 million. A complete list of all projects
undertaken in the first ten years can be found in Appendix B.
Statutory Estimates (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Actual Expenditures (as of 9/30/05)

$359,000,000
$368,597,360
$368,597,360
$172,487,671

East Campus North Renovations
These projects were part of the University’s accelerated plan for the installation of sprinklers in
residence halls as approved by the Board of Trustees in 2001. At the same time this work was
undertaken, such repairs as roof replacement, façade repairs, and interior improvements were
completed.
Architect
General Contractor
Project Status

SEA
Whiting Turner
Complete
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Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$11,820,000
$8,710,000
$7,710,000
$1,000,000
$8,671,574
August 2002

Equipment, Library Collections and Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific
equipment. The equipment replacement category permits the University to replace outmoded
items with state of the art laboratory devices and computers, and to fund other operational needs.
The funding covers seven major categories: Management Information Systems, Computers,
Research Equipment, Instructional Equipment, Furnishings, Infrastructure and Public Safety, and
Library Materials. The total project budget line is $358.3 million. A complete list of expenditures
can be found in Appendix C.
Statutory Estimates (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Actual Expenditures (as of 9/30/05)

$442,618,146
$358,312,000
$358,312,000
$164,857,591
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Farm Buildings Repairs/Replacement
The College of Agriculture and Natural
Resources has over 100 buildings under its
care, many of which have required repairs,
remodeling, demolition or replacement.
The majority of these buildings are used to
support the farm operations. These
improvements are important to the
instructional program and to the research
program of the entire University; UConn
must comply with federal requirements
concerning animal care in order to remain
eligible for federal grants.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
In design & construction
$6,000,000
$6,000,000
$6,000,000
$0
$1,991,229
Various

Gant Plaza Deck
This project corrected serious long-standing leaks through the concrete plaza deck of the Gant
Science Center and abated water leakage in administrative offices, general student work areas,
hallways and the mainframe computer operations areas by installing a new waterproof membrane
and by enclosing the deck area to create 14,000 square feet of classroom and
office space.
Architect
General Contractor
Project Status
Statutory Estimates (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Allan Dehar Associates
Whiting Turner
Complete
$0 (Pre-UCONN 2000 bond authorization)
$9,229,174
$7,287,174
$1,942,000
$9,229,174
January 2000
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Gentry Renovation & Completion
Additions and alterations to Gentry Building were designed to consolidate all the programs of the
Neag School of Education into one facility with state-of-the art classrooms and space for faculty
offices. The building houses 82,000 square feet of floor space, including 24,000 square feet of new
construction, interior renovations and exterior modifications. The first stage of this project was
completed in May 2004. The remaining work will be undertaken in Phase 3 of UCONN 2000.
Architect
General Contractor
Project Status
Statutory Estimate (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Svigals Associates
Gilbane
In design & construction
$19,299,000
$20,896,335
$20,000,000
$896,335
$10,437,395
TBD

Grad Dorm Renovations
This project was part of the University’s accelerated plan for the installation of sprinklers in residence
halls as approved by the Board of Trustees in 2001. At the same time this work was undertaken, other
repairs such as roof replacement, façade repairs, and interior improvements were completed.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

In-house
Whiting Turner
Complete
$7,548,000
$3,000,000
$3,000,000
$0
$2,594,672
August 2003
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Heating Plant Upgrade
This project provides for the upgrade to the University’s Heating Plant, including replacement of
boilers and associated systems, new central chilled water plant and upgrade of systems to current
technologies. The total scope of the utility upgrades includes three named project categories –
Heating Plant Upgrade, North Superblock Utilities and Underground Steam and Water Upgrades.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Stone & Webster
Precision Power
Complete
$10,000,000
$11,157,272
$9,969,000
$1,188,272
$11,157,272
May 1999

Hilltop Dormitory Renovations
This project was part of the University’s accelerated plan for the installation of sprinklers in
residence halls as approved by the Board of Trustees in 2001. At the same time this work was
undertaken, other repairs such as roof replacement, façade repairs, and interior improvements were
completed.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

WASA
Whiting Turner
Complete
$3,141,000
$8,979,635
$8,700,000
$279,635
$8,979,635
August 2001
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Ice Rink Enclosure
This project enlarged the rink footprint to 50,000 square feet, enclosed the rink, air conditioned
the building, and added locker rooms, spectator capacity and support facilities, and meeting/
office space.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

The Design Forum
HRH/Atlas
Complete
$2,616,000
$4,021,594
$3,280,000
$741,594
$4,021,594
October 1998
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International House Conversion/Museum of Natural History
This project was the first phase of a three phase program to create a vibrant Natural History
Museum. The project converted vacant space to accommodate the museum’s relocation from the
Wilbur Cross building, and provided for exterior façade restoration, utility upgrade and creation of
an office and exhibit area.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Arbonies King Vlock, P.C.
MCC Construction
Complete
$800,000
$800,000
$800,000
$0
$800,000
December 2000
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Intramural, Recreational and Intercollegiate Facilities
This project will construct facilities to meet a broad range of activities, including scholastic support
to student athletes, indoor practice space for intercollegiate and intramural team sports and
individual recreational activity, and outdoor athletic and recreational fields (soccer, football and
softball). The first major undertaking is the indoor practice facility currently under construction.
This facility will house the football program including offices, training rooms, locker rooms, dining
facilities, lounge, strength and conditioning room and an indoor practice facility. When not used
by athletic teams, the indoor facility will be used by the recreational programs. The building will
contain170,000 square feet of space. Funding for the project includes $31 million from Phase 3 of
UCONN 2000, and the remainder from private fundraising and Division of Athletics funds.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Jeter, Cook & Jepson
Dimeo Construction
Construction
$31,000,000
$36,350,470
$31,000,000
$5,350,470
$11,229,466
July 2006
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Lakeside Renovation
The Lakeside Apartments were constructed in 1931 to serve as a facility for overnight guests at the
University. The building has a total of 15,000 square feet on three levels. With the completion of
the Nathan Hale Inn, the privately owned hotel on campus, the use of this facility to house
overnight guests has been discontinued. This project will renovate the building for the operations
of University Communications, Governmental Relations and University Events. Renovation
activities include roof replacement, ADA changes, systems upgrades and asbestos removal.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Allan Dehar Associates
TBD
Design
$3,800,000
$5,047,180
$3,800,000
$1,247,180
$423,564
September 2006
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Law School Renovations/Improvements
In May 2000 as part of a plan to undertake a renovation of the Starr building (former Law Library
building) a facility program was developed for all original campus buildings. The planned use of
each building is:
Starr Hall: Starr Hall will be developed as an administration and special function building.
In addition to all administrative offices, existing and new facilities will house meetings,
conferences and moot court sessions, the public safety office and facilities; operations office.
The lowest level will house an independent suite of seminar rooms and lawyering process
classes.
Knight Hall: Knight Hall will become the central student support building. The lowest
level will house the campus branch of the UConn Co-op. The other floors will contain
large and medium classrooms, seminar rooms, student lounge, student mail room and
student organizations.
Hartranft Hall: Hartranft Hall will house specialized student and faculty functions, large
classrooms, graduate programs, student journals and faculty and independent offices.
Hosmer Hall: Hosmer Hall will continue its present use as a faculty office and special
function building. The cafeteria will remain on the ground floor. Other functions will
include the faculty lounge, conference rooms and legal clinics.
In Phases 1 and 2 of the UCONN 2000 program, a major renovation of Starr Hall and other
deferred maintenance projects were completed. The remaining buildings, formerly a seminary, have
extraordinarily beautiful exteriors with severely outdated and cramped interior quarters; many
student organization and outreach activities, as well as faculty offices, are in closet-like warrens
never renovated. In Phase 3, $1 million of the $15 million project line was committed to cover the
cost of an elevator to make Hartranft Hall handicap accessible. This particular project was
completed in November 2005.
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Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
Various
$15,000,000
$15,095,600
$15,000,000
$95,600
$456,534
Various

Litchfield Agriculture Center – Phase 1
This project entailed the construction of a new 7,000 square foot facility for the Cooperative
Extension System. The Litchfield Agriculture Center contributed a $465,000 grant toward the
cost of the new building.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

TLB Architecture
Hayes Corporation
Complete
$1,000,000
$1,519,543
$1,000,000
$519,543
$1,519,543
August 2001
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Mansfield Apartments Renovation
This project provided for installation of smoke detectors, conversion of two units to handicapped
access, replacement of oil-fired furnaces and hot water heaters with gas units, installation of pitched
roofs and roof canopies, kitchen improvements and site improvements.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

John Ruffalo
Conn-Strux, Inc.
Complete
$2,612,000
$2,626,935
$2,071,000
$555,935
$2,625,553
August 1997

Mansfield Training School Improvements Phases 2 & 3
This project, in its two phases, will stabilize the facilities that comprise the former Mansfield
Training School. Funding to date has been used for renovations in the Longley building (for
Engineering research functions) and the Thompson building (for Fine Arts functions). Additional
renovations, electrical improvements and demolition of uninhabitable buildings will be included
in Phase 3.
Architect
General Contractor
Project Status

Clohessy Herlands Harris
PDS Engin/Construction
Phase II complete, Phase III
funding available in FY10
$56,614,000
$29,500,000
$29,500,000
$0
$3,472,487
Various

Statutory Estimates (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date
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Monteith Renovation
The Arjona/Monteith (See Arjona and Monteith: New Classroom Buildings) project, now
authorizes the replacement of the two most utilized classroom buildings on campus. Originally, in
the early phases of UCONN 2000, the project was envisioned as a summer-time renovation due to
the importance of the buildings to meet classroom needs during the school year. An architect was
hired to investigate the feasibility of the renovation concept. The study determined that the work
could not be accomplished over the summer, and furthermore, that the original design of the
buildings was sufficiently outdated to preclude an upgrade to a modern classroom facility.
However, limited renovation activity was undertaken to keep the facility operational pending
construction of a replacement.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
Complete
$8,234,000
$444,348
$444,348
$0
$444,347
Various

Music Drama Addition
This project provided for renovation to the
Music and Drama/Music Building as well as
additions to the Fine Arts quadrant including
a new Band Orchestra Building, music library
and studio/classroom building. This project
was originally undertaken with a general
obligation bond authorization; it was
transferred to and completed by the
University in keeping with the provisions of
the law.
Architect
General Contractor
Project Status
Statutory Estimate (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)

Kagan Arch. and Planners
O & G Industries
Complete
$0 (Pre-UCONN 2000 bond authorization)
$16,607,316
$7,400,000
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Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$9,207,316 (Pre-UCONN 2000 bond auth.)
$16,607,316
September 1999

Natural History Museum Completion
The State Museum of Natural History will serve as home to the new Connecticut Archaeology
Center, which provides support for UConn graduate and undergraduate students and to operate
archaeology field schools. The Center will also provide services to Connecticut’s elementary and
secondary schools and municipalities, as well as access to maps, collections and an archaeology
library. This phase of the project (see International House conversion, above, for the first phase)
will cost $976,775, with $500,000 from UCONN 2000 and $476,775 from private donations.
The renovation project will create work and display space appropriate for these activities.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
In design
$4,900,000
$3,900,000
$3,900,000
$0
$29,107
Various

North Campus Renovation
During the summer of 2000, sprinklers were installed in the dormitory complex and tele data
equipment was upgraded. In the summer of 2003, windows and exterior doors were replaced.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Dubose Associates
Whiting Turner
Complete
$23,703,000
$13,806,602
$11,866,000
$1,940,602
$13,694,548
September 2003
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North Hillside Road Completion
Design and permitting activities are underway on the North Hillside Road completion project.
This project will extend Hillside Road by 3,400 linear feet from its current terminus to Route 44
and will include related utilities such as gas, electrical, water, sewer and telecommunications. The
new extension will allow enhanced access to campus and sorely needed relief from traffic congestion
on Route 195. Also, the road and accompanying utilities will permit future development of this
key parcel. The University’s Master Plan envisions the North Campus as a critical area for
expansion of the main campus, permitting new science buildings, recreational residential capacity,
public/private partnerships (including incubator space) and other initiatives. Federal funding of
$4.0 million was appropriated for this project in the federal FY 2005 budget.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Fuss & O’Neill
TBD
In design
$11,500,000
$7,500,000
$7,500,000
$0
$513,820
Projected September 2008

North Superblock Site & Utilities
This project constructed a utility tunnel and installation of central utilities for the campus Tech
Quad area and connected the new Chemistry building, Biology/Physics building, and
Pharmacy/Biology building to the central heating plant.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Stone and Webster
Precision Power
Complete
$8,000,000
$7,668,000
$7,668,000
$0
$7,668,000
May 1999
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Northwest Quadrant Renovation – Phase 1 & 2
Work on these residential facilities included renovations and improvements to superstructures,
roofs, exterior walls, HVAC, electrical systems, plumbing, and interior areas; asbestos abatement,
code required improvements, and development of a new dining hall.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Herbert Newman
Whiting Turner
Complete
$17,875,000
$32,124,843
$32,001,000
$123,843
$32,124,843
May 2001
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Parking Garage – North
This project provided a new five story, 1027-space parking garage adjacent to the Technology
Quadrant on the north side of the campus. It represented a significant step in moving parking
toward the outer perimeters of campus in order to establish a pedestrian campus core as outlined in
the Master Plan.
Macchi Engineers, LLC
O & G Industries
Complete
$10,000,000
$9,658,000
$9,658,000
$0
$9,658,000
April 1998

Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date
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Pedestrian Spinepath
Conversion of the former Fairfield Road to plazas and walkways was a key part of the
transformation of the campus core to a pedestrian mall. The project provided for surface
improvements from the intersection of Hillside Road to Mansfield Road and construction of 600
feet of underground utility tunnel for domestic water services, chilled water and steam, electrical
services, and sanitary and storm sewers to serve the campus core.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Earthtech
Precision Power, Inc.
Complete
$5,789,000
$6,074,000
$6,074,000
$0
$6,074,000
January 1999

Residential Life Facilities
This named project represents the overarching authorization to undertake activities to provide
housing and dining facilities for the University’s students. The difference between the statutory
estimate and the total funding amount reflects the availability of special obligations bonds (to be
repaid by the University with fee revenue) to finance projects in whole or in part. The limited
expenditures to date funded the sprinkler project for the West Campus residence halls in the
summer of 2004.
Architect
General Contractor
Project Status

TBD
TBD
In design & construction
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Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$90,000,000
$60,000,000
$60,000,000
$0
$750,000
TBD

School of Business
This 101,000 square foot building is the new home of the University’s School of Business. The
new facility provides necessary space as well as modern teaching media, case rooms, and skill labs
needed for one of our most sought-after academic majors. Private donations augmented UCONN
2000 funds.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Centerbrook
FIP Construction
Complete
$20,000,000
$27,821,725
$25,652,366
$2,169,359
$27,821,725
September 2001
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School of Pharmacy/Biology Completion
This project provides for a new 220,000 square foot facility to replace two existing Pharmacy
buildings as well as to provide space for Ecology and Evolutionary Biology and Physiology and
Neurobiology programs. The facility’s original design was expanded to include a Vivarium (animal
care) facility to serve these research departments as part of the University’s need to address the
USDA audit recommendations for research animal care.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Davis Brody Bond
Gilbane
Complete
$41,450,000
$94,609,000
$94,609,000
$0
$89,128,681
June 2005

Shippee/Buckley Renovations
This project covered the installation of sprinklers, code improvements in Shippee/Buckley and
repairs to existing service lines in the Shippee dining hall.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

WASA
Whiting Turner
Complete
$6,156,000
$12,000,000
$7,000,000
$5,000,000
$11,920,000
August 2002
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South Campus Complex
This new 674-bed dormitory complex replaced the seven buildings that comprised the former
South Campus. The three gothic style, state-of-the-art residence halls are adjacent to a new dining
hall facility, which also serves other residence halls in the southern part of the main campus.
Funding for the project included UCONN 2000 state debt service commitment bonds plus
proceeds from the University’s first special obligation bond issue.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

SLAM Collaborative
Suffolk Construction
Complete
$13,127,000
$46,779,151
$12,251,000
$34,528,151
$46,779,151
February 1999
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Stamford Campus Improvements
This project provides for the first of several needed repairs to the Stamford campus parking garage.
The parking structure is constructed of a steel super structure. One of the interior ramps is
corroded and must be replaced. This project removes and replaces the ramp.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Macchi Engineering
TBD
Design /Bid
$3,000,000
$3,000,000
$3,000,000
$0
$7,500
May 2006

Stamford Downtown Relocation – Phase 1
The University relocated its Stamford campus to the downtown area to establish a full four-year
undergraduate institution focusing on business, communication sciences, mathematics and biology;
and to expand programs in psychology, economics, English, general studies, and graduate/masters
programs in computer sciences and economics, including the CITI program, a major expansion in
information technology capacity. Unanticipated costs were incurred for abatement of significant
amounts of asbestos in the original structure, as well as the costs of legal fees and additional
construction management expenses resulting from the bankruptcy of the general contractor,
Walsh Construction.
In 1998, the City of Stamford purchased the former Scofieldtown Road campus from the
University for a price of $2,000,000. These funds were applied to the project.
Architect
General Contractor
Project Status

Perkins Eastman
Walsh Construction
Complete
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Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$41,000,000
$72,377,716
$55,785,000
$16,592,716
$72,376,687
August 1998

Student Union Addition
This project represents additions and alterations to provide space and facilities needed in the
Student Union, a unifying force enhancing the student campus life, as well as that of the entire
University community. The project includes 76,500 square feet of new construction and 99,399
square feet of renovation to existing facilities. This project was designed as a complete
rehabilitation and addition to the Student Union to make it a focal point for student life on
campus. When the remaining work is complete, the combined project will double the amount
of space available for student use.
Construction continues on the second phase of the Student Union Addition project. This phase of
the work includes the demolition of the south end of the building and construction of a new
facility, which includes a food court, retail space, cultural center facilities and a ballroom. The
project is scheduled for completion in June 2006. The first phase of the project, now complete,
included a 500-seat theater, student activity offices and meeting spaces, cultural centers and offices
for student organizations. It also included space for the student-run radio and TV stations.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Cannon
Konover Construction
Construction
$23,000,000
$62,820,000
$52,820,000
$10,000,000
$50,407,905
June 2006
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Technology Quadrant - Phase 1A
This project, also known as the Biology/Physics building, was key to the University’s Technology
Quadrant initiative, which centralizes most major scientific activity. It provided for construction of
an 111,000 square foot Biological Sciences facility for Electron Microscopy, Biotechnology, Ecology
and Evolutionary Biology, labs, office and support space. The project also included a 22,000 square
foot Physics addition for accelerator and laser technology research.
This project suffered delays due to the poor contractor performance and threat of contractor
abandonment by HRH/Atlas, the General Contractor. The University terminated its contract with
HRH/Atlas in February 2000, and in March 2001, contracted with Turner Construction Company
to complete the project. The University simultaneously demanded fulfillment of the performance
bond from Liberty Bond Services, and Liberty tendered payment of $25.3 million while retaining
its rights to recover.
In summer 2001, with backing of Liberty as a “party of interest,” HRH/Atlas filed a demand for
arbitration against the University seeking more than $45 million for alleged wrongful termination.
In early January 2006, the University was notified that the arbitration panel found in the
University’s favor, i.e., that the University properly terminated HRH/Atlas. Given the challenging
and complex nature of construction litigation, this represents a major victory for the University and
the UCONN 2000 program.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Allan Dehar Assoc.
Turner Construction
Complete
$38,000,000
$70,578,164
$39,993,000
$30,585,164
$70,529,321
February 2003
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Technology Quadrant – Phase 2 (Engineering)
This new Information Technology and Engineering Building (ITEB) is located between Babbidge
Library and the new School of Business along Fairfield Way. It houses the computer science and
electrical engineering programs in the information technology field. 94,000 square feet of space is
provided for classrooms, offices, computer labs and research labs. As part of the effort to address
the campus-wide need for large lecture hall space, the project also included a 350-seat lecture hall.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Burt Hill, Kosar Rittlemann
O & G Industries
Complete
$72,000,000
$34,240,635
$34,120,000
$120,635
$34,137,454
June 2003
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Torrey Life Science Renovation & Completion & Biology Expansion
This project will provide a replacement facility for the programs in the Torrey Life Science building.
It includes new research and teaching laboratories, classrooms and offices for all of the Biology
Departments. Architects have been selected for the Torrey Renovation completion and Biology
Expansion project that includes research labs, classrooms, and office spaces for Ecology
and Evolutionary Biology programs and Physiology and Neurobiology Departments. The new
building will be constructed in the area of the current site of the Torrey Life Sciences Building.
The preliminary program for the building has been developed and will be finalized prior to start
of the schematic design.
Architect
General Contractor
Project Status
Statutory Estimate (1995 & 2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Hillier Architects
TBD
Planning and Design
$65,000,000
$67,181,000
$67,181,000
$0
$2,362,141
2010
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Towers Renovation
This project was part of the University’s accelerated plan for the installation of sprinklers in residence
halls as approved by the Board of Trustees in 2001. At the same time as this work was undertaken,
other repairs such as roof replacement, façade repairs, and interior improvements were completed.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

URS Corp.
Whiting Turner
Complete
$17,794,000
$27,247,952
$20,000,000
$7,247,952
$25,868,732
August 2003

Undergraduate Education Center
See: Business School Renovation
Underground Steam & Water Upgrade & Completion – Phases 1 & 2
The purpose of this project was to upgrade the underground steam lines and install new chilled
water lines on campus. It was a continuation of the North Superblock project and included
extensions to the North Campus dormitories and connection to the Fairfield Road Utility
Distribution tunnel.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
Complete
$12,500,000
$12,000,000
$12,000,000
$0
$12,000,000
December 2002
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Waring Building Conversion
This project converted the former Waring Chemistry Building into a general classroom building.
Along with the interior reconfiguration of the 1959 building, HVAC and electrical system
upgrades, correction of fire code violations, interior lighting and finish improvements, asbestos
abatement, and exterior improvement were also addressed.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Herbert Newman
Turner Construction
Complete
$7,888,000
$11,452,000
$11,452,000
$0
$11,452,000
August 2001
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Waterbury Property Purchase
This named project was intended for the acquisition of an existing three-floor, converted singlefamily residence with garage, parking and greenhouse to use as office, storage and parking space.
After appraisals, the owner of the property, located at 47 Buckingham Street, accepted the
University’s offer of $200,000.
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Complete
$325,000
$200,000
$200,000
$0
$200,000
January 1999

West Campus Renovations
This limited renovation included fire code work and minor repairs. The installation of sprinkler
systems was undertaken as part of the Residential Life Facilities project (see above).
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

In-house
Whiting Turner, MCC Construction
Complete
$14,897,000
$500,000
$500,000
$0
$395,557
September 2004

West Hartford Campus Renovations/Improvements
The majority of these funds will be used to support major renovations/additions in keeping with
the Master Plan for the campus. The amount expended to date (described below) was to cover a
small project of $850,000, of which $500,000 is from UCONN 2000 Phase 3, to repair and
resurface the West Hartford parking lot in the summer of 2006. $350,000 in funding for the
project will be supplied by the Town of West Hartford, which leases from UConn ball fields
adjacent to the lots and uses the lots for game parking.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Earth Tech
TBD
Planning & Design
$25,000,000
$25,000,000
$25,000,000
$0
$73,168
August 2006
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White Building Renovation
This project provided for the White Building (Dairy Bar) renovation, including installation of new
doors, floor, and electrical systems to bring the building into full code (fire, ADA and food codes)
compliance. It relocated the Dairy Bar to a new, more visible location in the front of the building.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Bianco Gioletto
Carlin Construction
Complete
$2,430,000
$2,643,739
$2,430,000
$213,739
$2,641,345
May 1999
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Wilbur Cross Building Renovation
The complete renovation of this historic building enabled the University to centralize all student
services business functions at a single location, including registrar, bursar, financial aid, career
services and services to students with disabilities. The project required relocations of the Booth
Research Center from this building to Babbidge Library with $3 million in funding for this
relocation coming out of the project.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Arbonies King Vlock
Aspinet Construction
Complete
$3,645,000
$17,414,725
$17,409,000
$5,725
$17,414,725
July 2002
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HEALTH CENTER
CLAC Renovation Biosafety Level 3 Lab
In anticipation of the planned FY 2009 renovations, the planning study for the Health Center’s
Center for Laboratory Animal Care (CLAC), is complete. The planning document evaluates the
existing vivarium facilities including conditions and capacities, projects volumes based on expected
research growth, and recommends short and long term actions to provide adequate vivarium
facilities and the creation of a Bio Safety Level 3 containment facility to support current and
expanded research programs. The planning study for the vivarium portion of the facility was
prepared by FLAD & Associates of Stamford, CT.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

TBD
TBD
Pre-planning
$14,000,000
$14,000,000
$14,000,000
$0
$0
TBD

Deferred Maintenance/Code/ADA/Renovation Lump Sum – Health Center
The University of Connecticut Health Center is a large modern complex, housing the University’s
School of Medicine, School of Dental Medicine, John Dempsey Hospital and related support
services. It contains two million gross square feet in 35 buildings and is located on a 162-acre
campus. It was designed and built in the mid 1960’s, and has seen very little capital improvement
since.
The majority of the identified needs are the result of deferred maintenance, required program and
facility upgrades, and normal plant deterioration. The majority of the buildings on the
Farmington campus are more than 30 years old and require upgrades to extend their life and meet
code requirements. In general, projects fall into one or more of the following types of work:
• Roof and exterior repairs
• Code required improvements
• Building mechanical system improvements
• Utilities repair and upgrades
• Classroom renovations
• Roads, walks and grounds
• Environmental remediation
• Lump sum funding to supplement named project budgets to cover specified renovation/code
activities
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Please see Appendix B for a detailed list of expenditures to date.
Statutory Estimate (2002)
$50,000,000
Total Funding (as of 9/30/05)
$50,000,000
UCONN 2000 Funding (as of 9/30/05)
$50,000,000
Actual Expenditures (as of 9/30/05)
$180,127

Dental School Renovation
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118
square feet. Most of these areas remain the same as when they were originally constructed in 1975
and are in need of major renovations to bring the facilities in line with current code and
accreditation standards. It is extremely important that we have up-to-date facilities and equipment
to properly train our students in the most modern dental techniques utilizing equipment that is
appropriate for private practice, keeping in mind that the Health Center is the primary provider of
new dentists for the entire State of Connecticut. This project would provide general renovation to
all dental teaching and support space and the installation of new dental equipment to meet current
and future needs. The FY 2006 authorization of $330,000 will fund upgrades to the preclinical
labs.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Various
Various
Planning
$5,000,000
$5,000,000
$5,000,000
$0
$0
Various
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Equipment, Library Collections and Telecommunications-Health Center
Funds are needed to support the Health Center’s equipment, library collections and
telecommunications infrastructure. Outmoded items must be replaced with equipment that is
necessary to support research and instructional activities, maintain building compliance, conserve
energy, and provide a safe environment for the students, staff, and hospital patients. It is essential
that the equipment be current in the laboratories and student learning environments for the
institution to remain competitive for research dollars and top faculty and students. Equipment
startup packages are key elements in attracting talented new faculty to the Health Center. Library
acquisitions are also integral to the support of academics and research. The medical resources in
the library require continual updating to ensure rapid access to print and electronic documents.
For FY 2006, the allocation is $7.58 million. The project total is $75 million. Please see Appendix
C for a detailed list of expenditures to date.
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Actual Expenditures (as of 9/30/05)

$75,000,000
$75,000,000
$75,000,000
$527,593

Library/Student Computer Center Renovation
The Health Center’s Lyman Maynard Stowe Library renovations, funded by previously authorized
bond funds, were completed in February 2005. The funds allocated under UCONN 2000 were
committed for the hazardous material component of the project. The future funding will be used
to fund a library student center.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

TBD
TBD
Pre-planning
$5,000,000
$5,000,000
$5,000,000
$0
$40,859
2010
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Main Building Renovation
The Health Center’s enormous main building includes access areas used by the general public as
well as research, academic and clinical space. This renovation’s primary focus would be the
building’s research facility, but would also include major systems and public areas. The 518,145
square foot Research Laboratory was built in the late 60’s to provide laboratory and support areas
for ongoing research programs. The facility consists of seven floors, which house over 200 research
labs and support space, and five floors of mixed use that include classrooms, student support
spaces, operations support and mechanical spaces. Over the life of the building no substantial
renovations or upgrades have been undertaken.
The building’s original design resulted in inefficient spaces that lack flexibility. In fact, the curved
design makes virtually all renovation work more costly than otherwise would be the case. This
project will provide for a total renovation and upgrade, including new electrical, HVAC and
lighting systems, of the existing laboratories and offices and support areas to meet current and
future needs.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

TBD
TBD
Pre-planning
$75,000,000
$75,000,000
$75,000,000
$0
$17
TBD

Medical School Academic Building Renovation
The Academic Building was built in the late 1960’s to house the Schools of Medicine and Dental
Medicine. The 181,880 square foot facility includes classrooms, laboratory space, lecture halls,
bookstore, and academic and administrative support areas for both schools. The Health Center has
received bond funds to support only very limited renovations. Additional funds are required to
appropriately address building renovation needs. This project will provide for renovations to
approximately 60,000 square feet of the existing Academic Building and support facilities.
Renovations will focus on lecture halls, classrooms and student support spaces. The lecture halls
will be converted from theater seating to tables with computer stations to incorporate information
technology into the teaching environment.
This year’s authorization will fund construction activities for the renovation of the teaching
auditoria.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)

Svigals Associates
TBD
Planning
$9,000,000
$9,000,000
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UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$9,000,000
$0
$0
TBD

Research Tower
This project will provide a new state of the art medical research facility. The facility, approximately
200,000 square feet, will include 30 new research lab modules, lab support space and space for a
Nuclear Medicine Research Program. The project also includes provisions for new laboratory
equipment to ensure the facility is fully equipped to support the academic mission of the
University.
Demand for new and modern laboratory facilities is required to support the dramatic increases in
research grant activity at the Health Center. This is demonstrated by the fact that all existing
laboratory space in the 196,000 square foot Academic Research Building built in 1999 (the first
of two phases as identified by the 1986 Master Plan Study) is completely committed. Additional
research laboratory space is essential to continue to expand research activities and secure grant
increases.
Architect
CUH2A
General Contractor
TBD
Project Status
Planning
Statutory Estimate (2002)
$60,000,000
Total Funding (as of 9/30/05)
$60,000,000
UCONN 2000 Funding (as of 9/30/05)
$60,000,000
Other Funds (as of 9/30/05)
$0
Actual Expenditures (as of 9/30/05)
$94,675
Completion Date
TBD

OTHER PROJECTS UNDER UCONN 2000 AUTHORITY
Heating Plant Upgrade (Cogeneration Chiller Facility)
The University is currently bringing its new cogeneration plant online. This project is a lynchpin
of the University’s efforts to maximize energy efficiency. This plant produces both steam and
electricity and chilled water for the Storrs campus allowing the plant to utilize energy released
during combustion. It includes:
• 24.9 MW electricity capacity from 4 generating units
• 200,000 lbs/hr steam capacity from 3 heat recovery steam generators
• 6,300 tons chilled water capacity from 3 chillers
• direct connection to natural gas transmission line
• campus steam, electric and chilled water metering, and
• a classroom for engineering education
Although not financed by UCONN 2000 funds, the project is treated as a UCONN 2000 project
in all other respects because it appears on the statutory project list (Heating Plant Upgrade).
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Funding is from a capital lease-purchase arrangement with Caterpillar Financial. The financing is
comprised of two parts, with a combined average annual interest rate of 4.5% over 20 years.
Architect
General Contractor
Project Status
Statutory Estimate (1995)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Select Energy/URS Engineering (Design/Build)
Select Energy/URS Engineering (Design/Build)
Substantial Completion
$0
$81,900,000
$0
$81,900,000
$64,641,826
January 2006

Hilltop Dormitory New
The Board of Trustees approved in 2000 the second Supplemental Indenture which authorized the
issuance of Special Obligation Bonds (to be paid off by the University) for the construction of the
new Hilltop Dormitory as part of the overall strategy for meeting the housing demand on the
Storrs campus as enrollments increased. Part of this plan was the construction of suite type
dormitory housing at the Hilltop complex. The project created an additional 654 beds in suitestyle dormitory housing at the existing Hilltop complex.
The Hilltop site was selected for these dorms for several reasons, most importantly the space
available to site the project, and an existing dining facility with the capacity to feed 400 to 500
additional students and community spaces for student activities. $6,323 from the deferred
maintenance budget was also allocated to this project.
Architect
General Contractor
Project Status
Statutory Estimate

Herbert Newman
Konover Construction
Complete
$0
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Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

$21,009,042
$0
$21,009,042
$21,009,042
September 2002

Hilltop Student Apartments
The Board of Trustees approved in 2000 the second Supplemental Indenture which authorized the
issuance of Special Obligation Bonds (to be paid off by the University) for the construction of the
Hilltop Student Apartments. An integral part of the University’s housing plan was the construction
of this apartment style housing across the street from the Hilltop Dormitories. The facilities consist
of 13 residential buildings and a community building with a total of 961 beds. The apartments are
rented to University students with one student occupying each bedroom.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Drant
Capstone Development
Complete
$0
$42,000,000
$0
$42,000,000
$42,000,000
August 2001
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North Campus Renovation (including
North Campus Suites & Apts)
This project covered the construction of suites
(486 beds) and apartment style (504 beds)
student housing in a complex consisting of
seven residential buildings and one
community center. The project was funded
by special obligation bonds to be repaid from
fee revenues. $226,163 from the deferred
maintenance budget was also allocated to this
budget.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Demarest
JPI
Complete
$0
$45,000,000
$0
$45,000,000
$44,909,034
August 2003

Parking Garage – South
The main campus’ parking needs were further addressed by this project, which resulted in a net
increase of 1,320 parking spaces at a site next to Gampel Pavilion. The new facility also houses the
UConn Co-op. The project was funded by Special Obligation bonds which the University pays off
through parking fee and rental revenue.
Architect
General Contractor
Project Status
Statutory Estimate (2002)
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Armenta/Emma
Manafort Bros.
Completed
$0
$25,278,328
$0
$25,278,328
$25,278,328
November 2002
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Towers Renovation (including Greek
Housing)
This project was to replace old and non-codecompliant fraternity houses with a new “Greek”
housing complex located adjacent to the Towers
residences and served by the Towers dining
facility. The project includes twelve units in 6
buildings with a free-standing unit for a
resident adviser. Housing is provided for more
than 300 students. Capstone Building
Corporation led the design/build team.
Funding for this component was through
special obligation bonds to be repaid from
revenue from rents paid by students residing in
the facilities.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Centerbrook
Capstone Building Corporation
Complete
$0
$14,652,200
$0
$14,652,200
$14,650,380
August 2003
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Gampel Pavilion Seating Expansion
This project provided for the addition of nearly 2,000 seats to the Harry A. Gampel Pavilion in
Storrs. Additional seating has helped UConn meet ticket demand, particularly for the men’s and
women’s basketball games. The project was funded through a self-liquidating pre-UCONN 2000
bond.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

SLAM
O & G Industries
Complete
$0 (Pre-UCONN 2000 bond authorization)
$2,500,000
$0
$2,500,000
$2,500,000
December 1996
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Precision Manufacturing Enterprise Building
This project was for the construction of a 2,000 square foot building for fuel cell research at the
Mansfield Training School. Space was used to accommodate industrial-type high-bay
manufacturing, labs, incubator space, entrepreneurial activities and administrative offices. The
project was largely funded by a $2 million U. S. Department of Commerce Grant, augmented by
state bond funds and operating dollars.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Allan Dehar Associates
PDS Construction
Complete
$0
$2,651,727
$0
$2,651,727
$2,618,656
2001

Student Recreation Facility Renovation (Field House)
This project renovated approximately 128,685 square feet in the Green Field House and Guyer
Gymnasium, and refurbished the Brunndige Pool. The renovation addressed students’ recreational
needs for weight training equipment, mat floor, athletics, racquetball, volleyball, swimming, track
and other activities. Locker and shower facilities were upgraded and office, storage and support
space were provided. The pre-UCONN 2000 bond authorization was $9.6 million; the remaining
funding was from private gifts and operating dollars.
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Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

HNTB
Konover
Complete
$0 (Pre-UCONN 2000 bond authorization)
$10,025,607
$0
$10,025,607
$10,017,523
August 1996

Visitor’s Center/University Programs Building
Occupancy of the University’s new Visitors Center took place in September 2000. This project,
funded through a generous gift from alumni Philip and Christine Lodewick, includes a center for
visitor tours and information about the University and events. $921,965 from the deferred
maintenance budget was also allocated to this project. (Audit review raised concerns about this
allocation, and revised policies and procedures for the use of deferred maintenance funds have been
put into place.)
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Flad and Associates
BB & E
Complete
$0
$1,556,471
$0
$1,556,471
$1,556,471
September 2000
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Waterbury Campus Relocation
A state general obligation bond funded the construction of a new downtown facility for the
Waterbury campus. The relocation from the old Hillside campus was completed upon the opening
of the new 105,872 square foot facility in the Fall of 2003. The state bond funds were augmented
by private gifts and operating funds.
Architect
General Contractor
Project Status
Statutory Estimate
Total Funding (as of 9/30/05)
UCONN 2000 Funding (as of 9/30/05)
Other Funds (as of 9/30/05)
Actual Expenditures (as of 9/30/05)
Completion Date

Jeter, Cook & Jepson
O & G Industries
Complete
$0 [State General Obligation bonds]
$26,087,316
$0
$26,087,316
$27,189,576
August 2003

UCONN 2000: Higher Education Collaborations
With the Community College System
The regional campuses have significant partnerships with the community colleges. Stamford has
articulation agreements with Norwalk Community College for the BSBT (Bachelor of Science,
Business and Technology) and Psychology majors. Avery Point participates with Three Rivers in the
Southeastern Connecticut Higher Education Consortium, as does the Greater Hartford campus in
the Hartford Consortium of Higher Education. The regional campuses are working to extend the
Guaranteed Admission Agreement from Storrs to the regionals, so that community college students
could articulate to CLAS majors at the regional campuses as well as at Storrs. The Torrington
campus partners with Northwestern Community College in the use of their facilities: some
Torrington biology and chemistry laboratory classes are taught at Northwestern teaching
laboratories, and Northwestern stores some equipment for its Motorcycle Safety course at the
Torrington campus. Capitol Community College has been a tenant at the Avery Point campus.
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The School of Business and the College of Liberal Arts and Sciences are pursuing articulation
agreements with the community colleges. CLAS has the Guaranteed Admission Agreement which
will include all the community colleges over the next few years. The School of Business has
finalized agreements with Norwalk and Housatonic and is developing agreements with Asnuntuck,
Capital, Naugatuck Valley, Northwestern, Middlesex, and Tunxis.
The School of Nursing participates in the Nursing Pathways Collaborative with Naugatuck Valley
Community College and Western Connecticut State University to provides seamless education to
Registered Nurses with associate degrees who wish to complete a Bachelor of Science at WCSU and
a Master’s degree in nursing at UConn.
The College of Agriculture and Natural Resources (CANR) participates in the CT Tech Prep
program which is coordinated by the Connecticut Community College System. In addition,
CANR provides information and guidance to students at Manchester Community College and
Northwestern Community College interested in transferring to UConn. In conjunction with
Gateway Community College, CANR offers the Physical Activity and Nutrition for Youth
programs. CANR collaborates with Manchester, Quinebaug Valley, and Three Rivers Community
Colleges on the STRONG-CT (Science and Technology Expansion Program). As part of the turf
program, CANR offered two classes at Three Rivers Community College in the Fall of 2005, as
well as speakers and presentations at Naugatuck Valley Community-Technical College, Tunxis
Community College, and Three Rivers Community College. CANR recently received a $1.5
million National Science Foundation grant in conjunction with Manchester Community College,
Quinebaug Valley Community College, and Three Rivers Community College to help prepare
minority students to receive a bachelor’s degree in the sciences.
With the Connecticut State University (CSU)
The College of Agriculture and Natural Resources (CANR) participates in the Environmental
Impacts of Aquaculture Extension Program with Central Connecticut State University; in the
Family and Youth Communities Program with Eastern Connecticut State University; and in Youth
United, a youth leadership program, with Western Connecticut State University. With ECSU (and
Yale University), CANR provides educational materials on promoting healthy eating and physical
activity. Also with ECSU, CANR participates in the Ragged Hill Woods program, including
classroom presentations in area schools. For the past five years, CANR has provided a lecture on
food safety for a summer nutrition institute at Southern Connecticut State University.
The School of Nursing participates in the Nursing Pathways Collaborative with Naugatuck Valley
Community College and Western Connecticut State University to provide seamless education to
RNs with associate degrees who wish to complete a BS at WCSU and a Master’s in nursing at
UConn.
With Independent Colleges and Universities
The College of Agriculture and Natural Resources (CANR) participates in forestry and wildlife
projects with Connecticut College, with the Chronic Disease Extension Initiative with St Joseph
College, and with the Redesign Project for Unionville Village in Farmington with Yale University.
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CANR researchers collaborate with researchers at Yale, Connecticut College, Wesleyan, the
University of New Haven, and St. Joseph College on projects that include graduate student
education, healthy eating, plant production, studies of the loss of agricultural lands,sea grant
initiatives, lobster research, tidal marshes, and seaweed. The College of Continuing Studies offers a
Mediation Certificate in conjunction with Quinnipiac Law School.
Additional Collaborations
The University Libraries participate in interlibrary loan services and works collaboratively with
other higher education institutions’ libraries, faculty, staff, and students.
The Greater Hartford Campus and the Storrs campus partner with the UConn Health Center,
Central Connecticut State College, and Wesleyan University in the Health Professionals Partnership
Initiative (HPPI). HPPI provides access and preparation for students interested in health
professions who come from backgrounds where they are the first in their family to earn a four-year
degree, come from modest family means, and/or are from backgrounds traditionally underrepresented in healthcare. Jumpstart has two components: a six-week summer program and a
twelve-week academic year program.
In addition, the Health Center and the Storrs-based program participate in the Biomedical
Engineering Alliance & Consortium (BEACON), a collaborative which includes Trinity College,
the University of Hartford, Drexel University, Springfield Technical Community College,
Asnuntuck Community College, and a number of area hospitals.
With regard to operational matters, the University is a member of the Connecticut Colleges
Purchasing Group, a purchasing consortium of colleges and universities statewide. Many of the
large dollar volume contracts used by fellow members of the Connecticut Colleges Purchasing
Group are UConn contracts; the University takes every opportunity to share its buying power with
other institutions for the combined benefit of all.
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UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000
homepage. The address is: www.uc2000.uconn.edu/

The website contains all previous legislative updates to the Governor and the General Assembly, the
four year progress report, the original UCONN 2000 proposal and UCONN 2000 project updates
from the homepages of the University’s Facilities Management Department.
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